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Preface

After record-setting snow deposition across most of the Red River Valley, 1997 spring
flooding on the Red River was the worst this region has experienced in modern history. At
Grand Forks, North Dakota, and East Grand Forks, Minnesota, the river rose to a height of
54.3 feet — over 26 feet above its flood stage. The cities had begun preparing for the flood of
1997 well in advance. But on April 19, after weeks of advance protection measures and
ongoing heroic floodfighting effort, the emergency levee systems were overtopped and the
floodwaters came pouring into Grand Forks and East Grand Forks. During this devastating
disaster, over 90% of the 52,500 residents of Grand Forks were evacuated and all of East
Grand Forks’ 9,000 residents were forced to leave their homes. Three-quarters of the homes
in Grand Forks and 99% of the homes in East Grand Forks were damaged. The flood heavily
damaged all the downtown businesses in both communities, and 11 commercial buildings in
Grand Forks were totally destroyed by fire. In addition to the tremendous personal economic
hardship that the flood caused, most of the citizens lost city services such as water, sewer,
and power and were forced to live in temporary shelters and housing. The 1997 East Grand
Forks/Grand Forks flood was one of the worst disasters ever experienced in North Dakota
and Minnesota, and the effects of the flood were felt regionally and nationally. Estimates of
the total flood related damages in the East Grand Forks/Grand Forks area range from 1 to 1.5
billion dollars.

Due to the urgency of the situation and the desire of all levels of Government to take action to
prevent future catastrophic floods, a City of East Grand Forks request to reactivate an
authorized flood protection plan for that city was approved by the Corps of Engineers.
Because the Corps of Engineers recognized that neither city could be protected against large
floods independently, flood protection for Grand Forks was added to the East Grand Forks
project authority, and pre-engineering and design studies were reactivated in May 1997. This
General Reevaluation Report (GRR) and associated Environmental Impact Statement (EIS)
culminates and documents changed conditions, evaluates an array of possible remedial
plans, and presents a National Economic Development (NED) plan. This report serves as a
decision document, and the report findings will be used as a basis to request Congressional
authorization for the project in the Water Resources Development Act of 1998.

Normally, the process of preparing and coordinating a decision document and EIS of this
nature would take 48 months. However, in an effort to expedite permanent flood reduction for
East Grand Forks and Grand Forks, this report is being given very high priority within all levels
of the Corps of Engineers and at the Office of Management and Budget and is scheduled to
be completed in approximately 18 months.

The objective of this study has been to define a feasible multi-purpose local flood reduction
project on the Red and Red Lake Rivers at East Grand Forks, Minnesota, and Grand Forks,
North Dakota, that would significantly reduce future flood damages. In addition to the primary
flood reduction features of the project, secondary recreation features have been added at the
request of the Local Sponsors. These recreation/greenway features are integrated into the
project design and are described and separably justified in this report.
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Executive Summary

East Grand Forks, Minnesota, and Grand Forks, North Dakota, are located on the Red River of the North approximately 298
miles above the mouth of the river at Lake Winnipeg, Manitoba, Canada. The East Grand Forks-Grand Forks metropolitan
area has a population of approximately 60,000 and is located about 100 miles south of the U.S. /Canada border.

Both cities have a long history of significant flooding from the Red River of the North and the Red Lake River. The most
damaging flood occurred in April 1997 when the temporary levee systems and heroic floodfighting efforts of both communities
were not successful in holding back the floodwaters of the Red River. The resulting damages were disastrous and affected
both cities dramatically. Total damages to existing structures and contents during the 1997 flood have been calculated to
exceed $800 million. An additional $240 million was spent for emergency related costs.

The original authorization for this study was established in the Flood Control Acts approved 30 June 1948 (P.L. 80-858), and
17 May 1950 (P.L. 81-517). The Flood Control Act of 1970 (P.L. 91-611) allowed local interests additional time to furnish
assurances of local cooperation. This study was accomplished by resuming Planning, Engineering, and Design (PED)
authority for East Grand Forks and has been expanded to include the Grand Forks area. Congressional construction
authorization will be sought in the Water Resources Development Act of 1998.

After identifying interagency and public concerns, identifying potential opportunities, and completing a comprehensive process
of screening alternative plans, a single plan was selected for detailed design and evaluation. The design for that plan was then
optimized, refined, costed, and evaluated from an economic and environmental perspective and is documented in this report.
This plan, referred to as the National Economic Development (NED) plan, is a multi-purpose project that would provide reliable
permanent flood protection for all areas of East Grand Forks and Grand Forks. The plan consists of a permanent levee and
floodwall system designed to reliably contain a 210-year flood event (equates to an 86-percent reliability of containing the 0.47
percent exceedance frequency flood event and would reliably protect against a flood of the magnitude of the 1997 flood). The
recommended NED plan includes recreational features, removal of an existing pedestrian bridge, and channel diversion
features on English and Hartsville Coulees.

The recommended plan presented in this General Reevaluation Report would have a significant beneficial effect upon the local
economy by allowing for future growth and improved public safety by providing improved flood reduction and removing
protected areas from the regulatory floodplain. The plan also would improve recreational opportunities and would enhance the
biological diversity in the open space created as a result of the project. The recommended plan anticipates the need to acquire
over 250 single-family residential structures, 95 apartment or condominium units, and 16 businesses along the current
levee/floodwall alignment. Some structures adversely affected by the proposed project are historically significant.

The fully funded cost of the recommended multipurpose project is $342,738,000, including recreation features and cultural
resources mitigation costs. The Federal share of the project would be $171,917,500 and the non-Federal share would be
$170,820,500. The cost-to-benefit ratio has been calculated as 1.12 for the basic flood reduction features of the project and as
2.18 for the separable recreation features. Therefore, both increments are economically feasible. The project recommended
has an overall benefits-to-costs ratio of 1.16.

Further plan refinements will be conducted throughout the reevaluation phase. These refinements may alter project materials,
design, cost, and cost apportionment and/or Federal participation in the project or any of its components.

The Cities of East Grand Forks, Minnesota, and Grand Forks North Dakota, will serve as the non-Federal sponsors for the
project. The State of Minnesota has committed through State legislation to provide financial support in the form of bonds and
returned sales taxes to the City of East Grand Forks. The State of North Dakota has committed in the form of verbal and
written commitments from the Governor to provide financial assistance to the City of Grand Forks.
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STUDY AUTHORITY

The original authorization for this study was established in the Flood Control Acts approved
June 30, 1948 (Public Law 80-858), and May 17,1950 (Public Law 81-516). The Flood
Control Act of 1970 (Public Law 91-611) allowed local interests additional time to furnish
assurances of local cooperation. The pertinent paragraphs from these acts are given below:

a. Flood Control Act of 1948:

The comprehensive plan for flood control and other purposes in the Red River of the North
drainage basin, North Dakota, South Dakota, and Minnesota as set forth in the report of the Chief
of Engineers dated May 24, 1948, is approved and there is hereby authorized the sum of
$2,000,000 for the partial accomplishment of that plan.

b. Flood Control Act of 1950:

In addition to previous authorizations, there is hereby authorized the completion of the plan
approved in the Flood Control Act of June 30, 1948, in accordance with the report of the Chief of
Engineers contained in House Document Numbered 185, Eighty-first Congress, for the Red River
of the North Basin, at an estimated cost of $8,000,000.

c. Flood Control Act of 1970:

Notwithstanding the first proviso in section 201 of the Acts entitled “An Act authorizing the
construction, repair, and preservation of certain public works on rivers and harbors for navigation,
flood control, and for other purposes” approved June 30, 1948 (62 Stat. 1171) and May 17, 1950
(64 Stat. 63), the authorization in section 203 of the Act of June 30, 1948, and section 204 of the
Act of May 17, 1950, of the project for local protection at East Grand Forks, Minnesota, shalll
expire on April 17, 1975, unless local interests shall before such date furnish assurances
satisfactory to the Secretary of the Army that the required local cooperation in such project will be
furnished.

The Federal project authority for conducting this General Reevaluation Report and
Environmental Impact Statement is accomplished by resuming the flood reduction Planning,
Engineering, and Design (PED) authority for the East Grand Forks, Minnesota, project which
had been suspended in 1987. The study authority used to conduct this study comes from the
reactivated East Grand Forks General Design Memorandum,; the City of East Grand Forks
requested that the 1986 study be reactivated and this was approved by the Assistant
Secretary of the Army in May 1997, consistent with Corpswide PED reactivation policy. Flood
reduction features in Grand Forks, North Dakota, are now being included in this rescoped
PED East Grand Forks study. Specific funding for Federal participation in preparation of this
report was provided through annual congressional appropriations bills.

Consistent with cost-sharing requirements established in the Water Resources Development
Act of 1986 (Public Law 99-662), the cost of conducting this GRR will ultimately be cost-
shared in accordance with the overall project construction.

The non-Federal share for the flood reduction features of the project will be not less than 35%
and not more than 50% -- largely dependent on the cost of lands, easements, and rights-of-
way needed to implement construction of the project as defined in the Water Resources
Development Act of 1996.
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Recreational features of the project are authorized as a separable part of the project by Public
Law 89-72. These optional features of the project are to be cost-shared with the Local
Sponsors being responsible for 50% of the implementation cost and 100% of operation,
maintenance, and replacement costs, as defined in Public Law 99-662.

REPORT PURPOSE AND SCOPE

The St. Paul District, Corps of Engineers has completed this General Reevaluation Report
and associated Environmental Impact Statement as a formal decision document. This report
is intended to document reformulation studies that have been conducted by the St. Paul
District, Corps of Engineers in cooperation with the cities of East Grand Forks and Grand
Forks.

The purpose of this report has been to collect information about current conditions and to
evaluate this in an effort to define a feasible and implementable Federal local flood protection
project that would provide permanent flood protection for Grand Forks, North Dakota, and
East Grand Forks, Minnesota. To accomplish this, an array of possible alternative plans were
considered.

Study Area and System Unity

The “study/project area” focus for this local flood reduction report is upon the cities of Grand

Forks, North Dakota and East Grand Forks, Minnesota (see project area map below). Grand
Forks and East Grand Forks lie on the west and east banks, respectively, of the Red River of
the North approximately 298 miles above the mouth of the river at Lake Winnipeg, Manitoba,

E:’;"'*-L — o
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Canada. These cities are located at the confluence of the Red Lake River and the Red River
of the North, and the Forks area is recognized as a regionally significant urban center.

The Grand Forks and East Grand Forks area is urbanized and intensive development exists
along both riverbanks. All this development is susceptible to direct or indirect flood damages.
Recent hydraulic evaluations show that flood reduction actions that would protect only
portions of the study area would cause increases in flood stages and induced damages for
the remaining unprotected portions of the study area. This is because the two cities are
hydraulically unified.

Also, there is a strong grassroots desire of Grand Forks and East Grand Forks citizens and
government officials to provide a consistent and high level of reliable flood protection to the
entire East Grand Forks and Grand Forks area. This desire for a cities-wide flood protection
system stems from the local understanding of their high risk for future flood inundation, the
awareness of hydraulic unity/connection between the two cities, and a strong sense of
community cohesion regarding the need to solve their flooding problem. This has led to a high
priority by the community to find and implement permanent flood protection that is both high
and uniform throughout the study area.

Summary Description of Flooding History

Throughout the early history of the two cities, floods were simply endured, with little
organized effort being made to combat the muddy waters of the Red and Red Lake
Rivers. Floodwaters frequently inundate large areas of the Red River Valley during the
spring snowmelt and occasionally after heavy summer rains (see photographs of past
floods that follow). As a result, private residences, transportation facilities, and
businesses are all subjected to heavy damage. However, as low-lying areas along the
rivers have become more urbanized, vast amounts of money have been spent on
temporary and permanent flood-protection works and, when floods occur, on flood-
damage repair and cleanup.

Downtown Grand Forks as the waters recede during the 1997 flood

PAGE 5



GENERAL REEVALUATION REPORT AND ENVIRONMENTAL IMPACT STATEMENT — MAIN REPORT

The Red River of the North is the largest river basin in the continental United States that
drains into the Arctic Ocean. The total drainage area at East Grand Forks/Grand Forks is
30,100 square miles with an effective drainage area of 21,445 square miles.

Streamflow records date back to 1882; flood data prior to 1882 is limited. However,
literature searches indicate that significant flooding occurred in the 19" century. Historic
floods in 1826, 1852, and 1861 are documented in letters and journals with specific
information regarding their magnitude and duration. The largest recorded flood occurred
on April 18, 1997. It had an instantaneous peak of 136,900 cubic feet per second (cfs)
with a stage of 52.21 feet (maximum stage was measured to be 54.35 feet on April 22"%).
See appendix A of the supplementary documentation report for a listing of detailed
discharge and elevation data of past floods in East Grand Forks/Grand Forks).
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East Grand Forks During the 1979 Flood
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Demers Avenue during the Flood of 1897

PRIOR STUDIES, REPORTS, AND PROJECTS

The Corps of Engineers and other regional, State, and local entities have conducted
numerous studies that are relevant to this planning and design report. A list of the studies that
most influenced this study, in order of significance to this study, follows:

Flood Reduction Studies for East Grand Forks, Minnesota, and Grand Forks, North
Dakota — Plan Comparison Letter Report, February 1998. The Corps of Engineers
prepared this interim-screening document of the General Reevaluation Study. It was
intended to define the most likely Federal flood reduction project for East Grand Forks/Grand
Forks. It presented a more detailed comparison of the preliminarily defined National
Economic Development Plan and the possible locally preferred plans. This report provided
the basis for final screening of alternatives and allowed for a decision to be made about which
plan would be carried into more detailed design for the remainder of the general reevaluation
study.
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Grand Forks/East Grand Forks Flood Reduction “Alternative Plans Comparison
Evaluation” Letter Report, July 1997. The St. Paul District, Corps of Engineers prepared
this initial technical assistance review of possible Federal flood reduction alternative plans.
This initial interim document of the General Reevaluation Report was prepared within the first
3 months following the flood of 1997. This preliminary evaluation of possible remedial flood
reduction plans compared major diversion plan alignments (North Dakota and Minnesota
alignments) to a split flow diversion and a levee only option. This was used primarily as an
initial screening tool for local decision making. This interim report provides the basis for more
detailed evaluations documented in the February 1998 Plan Comparison Letter Report.

Feasibility Study for Local Flood Protection (Phase 2 Executive Summary Letter
Report), 1995. In January 1994, the Corps of Engineers initiated a cost shared Feasibility
Study. The final report for this study was scheduled to be completed in September 1997.
It was never finalized due to the flood of 1997. However, the Phase 2 Executive Summary
Letter Report was publicly released in November 1995. It was an interim report that
showed documentation of screening efforts completed to define a Federal project for
Grand Forks. This report showed that the most feasible Federal project was likely to be a
permanent levee project that would provide part of Grand Forks with a 100-year level of
protection.

Split Flow Diversion Evaluation — Main Report and Appendices — East Grand
Forks/Grand Forks, February 1998. This interim report and supporting documentation was
prepared by Short Elliott Hendrickson Incorporated (SEH), a consultant under to by the Corps
of Engineers. This report detailed the best alignment, likely cost, and potential environmental
effects of a diversion project aligned on the North Dakota side of the Red River. The
information generated in this report was integrated into the Corps “Alternative Plans
Comparison Letter Report” finalized in July 1997.

Reconnaissance Study for Local Flood Protection — Grand Forks, North Dakota, 1992.
This Corps of Engineers study showed that there was likely to be a Federal interest in
providing flood protection at Grand Forks. It concluded that the most feasible plan to be
pursued in more detail was a levee plan.

Grand Forks — East Grand Forks Urban Water Resources Study, July 1981. This
Corps of Engineers report documents and fostered interagency coordination regarding
local flood reduction and water resources management opportunities, concerns, and
possible remedial options for Grand Forks and East Grand Forks.

East Grand Forks General Design Memorandum, 1984. This Corps of Engineers
detailed design report presents plans for a permanent local flood reduction project for
portions of East Grand Forks. This plan included a nonstructural component that would
evacuate/relocate a number of homes and businesses and a structural levee system that
would provide a relatively high level of flood protection (156-year flood protection) for
neighborhoods located north of the Red Lake River.

Environmental Impact Study of the Flood Control Impoundments in Northwestern
Minnesota, July 1996. The Corps of Engineers and the Minnesota Department of
Natural Resources prepared this document. It evaluated the potential for cumulative
effects of constructing 33 proposed flood damage reduction impoundments in the Red
River of the North basin. It determined that the cumulative effects of impoundments in
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the Red Lake River basin can be beneficial and/or adverse - depending upon the
resources being evaluated. Because it is a tier 1 (State Generic) EIS, there is a need for
site specific evaluations of potential project related impacts.

General Reevaluation and Environmental Impact Statement for Flood Control and
Related Purposes, Sheyenne River, North Dakota, April 1983. This Corps of Engineers
study found that construction of recommended flood control improvements on the
Sheyenne River would not significantly reduce flood stages at East Grand Forks/Grand
Forks.

Twin Valley Lake Flood Control Study and EIS - Wild Rice River, Minnesota, 1984.
This Corps of Engineers study and EIS findings of this study showed that the flood
reduction improvements recommended on the Wild Rice River would not significantly
reduce the flood problems at Grand Forks/East Grand Forks.

OVERVIEW OF PROJECT PLAN FORMULATION

Planning Goals and Process

Planning Goals

Local, State, and Federal flood management officials recognize the need to implement a
permanent flood reduction project that protects both East Grand Forks and Grand Forks.

The plan formulation should take advantage of any secondary opportunities that a flood
reduction project might offer (e.g., environmental restoration, recreation development, and
associated greenway development in the open space area created by the buyouts associated
with the 1997 flood).

To be implementable, the project must have the support of the Local Sponsor/s and a
demonstrated Federal interest in implementation of the plan. In order to obtain Federal
funding for a flood reduction project, the project formulation process must adhere to laws,
policies, and regulations that define the planning and design process to be followed and
establish specific design criteria and requirements. These criteria and requirements establish
consistent standards for project designs and implementation/construction and assure that the
project features will perform reliably.

General Planning Process Used

In order to effectively formulate a feasible flood reduction project and assess the effects of the
project, a full array of potential flood protection strategies and associated specific plans must
be considered. Plan comparison evaluations are done initially at a low level of detail, usually
in a reconnaissance study. This study efforts focuses on determining if there is a potentially
feasible plan that is in the Federal and local interest to pursue. If Federal and local interest is
found, then studies of a greater level of detail are completed in feasibility and/reevaluation
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studies. Flood protection plans found to be economically, environmentally, and socially
feasible are evaluated further in a progressive screening process until a single “NED plan”
can be defined and documented. One exception to this process is when a locally preferred
plan is identified by the non-Federal Sponsors. Then, that plan is carried into progressively
greater detail until the Local Sponsors determine it is no longer worthy of continued
evaluation, or it is defined as the recommended plan and compared to the NED plan. This
formulation process is documented as a decision document and assessed in an
environmental assessment or impact statement. By using this "screening process," the total
planning, environmental reporting, and design costs for a project can be formulated effectively
and the most economically and socially feasible flood protection plan can be defined. This
process also allows for public and interagency participation and review at numerous times in
the planning/design process.

Flood Reduction Strategies Considered

Corps-wide planning guidance and sound planning principles require screening of an array of
possible alternatives. The results of past flood reduction studies conducted on the Red River
were researched for possible application, and many possible flood reduction strategies were
considered for implementation at East Grand Forks and Grand Forks. Specific flood
reduction strategies that were identified and considered included the following:

A variety of downstream and in-town channel modification plans to deepen, widen, or
straighten the river and thereby reduce flood stages.

Bridge modifications (raising and/or removal) in the study area to reduce flood stage.
A variety of diversion channel plans on both sides of the Red River of the North to
carry floodwaters around the urban area.

Basin-wide flood reduction measures such as upstream storage projects and what are
sometimes referred to a “waffle plans” that would catch and hold floodwaters long
enough to prevent flooding downstream at East Grand Forks/Grand Forks.
Permanent levee/floodwall plans that would provide differing levels of flood protection
for various East Grand Forks/Grand Forks neighborhoods.

Nonstructural measures such as floodproofing to minimize flood damages, and
relocation/evacuation of homes to place floodprone structures outside the floodplain.

Chronology of Screening Efforts and Overview Findings

In April 1990, the St. Paul District, Corps of Engineers began a Reconnaissance Study
for Grand Forks. That report, finished in 1992, represents the starting point for the plan
formulation screening efforts done as part of this report. Screening of potential
alternative plans has been done repeatedly in order to find a feasible and implementable
plan; the 1990-1992 Grand Forks Reconnaissance Study, the 1994-1996 Grand Forks
Feasibility Study, and this study have progressively considered remedial flood reduction
alternatives. During this study, initial screening of the possible flood reduction strategies
resulted in a number of the possible flood reduction strategies being eliminated from
further evaluation. The strategies eliminated and rationale for elimination in the initial
screening process follow.
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Basin-wide Flood Reduction Measures

Upstream/reservoir storage features were eliminated from detailed consideration in this
study for a number of reasons:

Past flood reduction studies and design capacity calculations have shown that it is not
practical to expect upland storage to act as the primary flood reduction strategy at East
Grand Forks and Grand Forks. The drainage area upstream of East Grand Forks and
Grand Forks on the Red River is very large and very flat. This makes the magnitude of
runoff storage required upstream of Grand Forks and East Grand Forks to be a
significant engineering problem®. On the basis of these considerations, it was
determined that upstream storage projects are not a good primary flood reduction
strategy for Grand Forks or East Grand Forks, and they were not carried into detailed
study. However, non-Federal upstream impoundments could provide a secondary
long-range increment of safety and flood damage reduction for East Grand Forks and
Grand Forks when combined with a permanent local levees flood reduction project.

Nonstructural Measures - Floodproofing and Relocation/Evacuation

Floodproofing would be costly and would provide a very limited level of protection if applied as
the primary strategy for flood reduction at East Grand Forks and Grand Forks. Therefore, it
was determined that this alternative would not be socially or economically acceptable for

1 A major Federal flood reduction reservoir was studied for implementation on the Red Lake River in
the 1970's. Such a project would have only reduced the flood stages at Grand Forks by 1.0 feet at
peak stage during a 100-year flood. Similarly, two additional large Federal reservoirs previously
studied for implementation on the Wild Rice and Sheyenne Rivers would only provide enough storage
to reduce the 100-year flood stages in Grand Forks and East Grand Forks by an additional 1.0 feet.
Later in the plan formulation of this report, a quick evaluation of two waffle plans was done to see what
walffle plan storage requirements is likely to be. Findings of that analysis showed that from 1,120 to
2,150 square miles of additional storage of farmland would be needed as storage and this area would
need to be flooded to a depth of 3 feet. That is 5 to 10% of the effective drainage area of the Red River
and its tributaries that form the drainage area upstream of East Grand Forks/Grand Forks. Past basin-
wide upstream storage studies have shown that large upstream storage reservoir projects have not
been feasible from and economic, engineering, and/or environmental perspective. Also, if many
smaller non-Federally operated reservoirs or waffle plans were implemented on the Red River of the
North and it's tributaries in an attempt to control flooding, there would still be a problem certifying the
flood reduction capacity of such projects from a Federal perspective. Specifically, each
reservoir/storage area would need to be operated effectively for flood reduction and that would required
a coordinated operating plan and then the projects would need to reliably maintained and operational to
be effective when needed. Without Federal operation and oversight of such structures, the flood
reduction affects of these impoundments could not be counted on and would be risky flood protection.
Such a flood reduction strategy would not be likely to improve the Federal floodplain delineation’s at
Grand Forks and East Grand Forks. More evidence of the storage capacity problem is evident from the
July 1996, EIS of Flood reduction Impoundments in Northwestern Minnesota. That study and
document summarizes the possible impacts of flood reduction reservoirs on flood peaks and showed
that the 20 Minnesota "reasonably foreseeable projects" upstream of EGF/GF would reduce the 100-yr
peak discharge 1.12% and the peak stage 0.11 feet. These 20 projects would have a total flood pool
volume of about 51,000 acre-feet. This is 1% of the 1997 volume (4,900,000 ac-ft) or the Red River at
East Grand Forks /Grand Forks. It's reasonable to assume these 20 proposed reservoirs would not
reduce the 1997 flood discharge more than about 1% and would not be an effective alternative for
EGF/GF.
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application in Grand Forks or East Grand Forks. Evacuation of structures was also not
pursued beyond the initial screening phases because it would require the evacuation of
thousands of structures to be effective and would not be socially acceptable. Interestingly,
the flood of 1997 and the resulting buyouts of many structures that were most damaged by
that flood has effectively caused evacuation of many homes and created open space in the
floodplain.

Locally Preferred Plans Considered

After the temporary levee systems at East Grand Forks and Grand Forks overtopped during
the 1997 flood, the Grand Forks feasibility study discontinued and there was growing local
resistance to reliance upon levee systems for permanent protection. Local interest focused
upon evaluation of a major diversion channel plan that could protect both cities. Acting on
those hopes, the Mayors of Grand Forks and East Grand Forks and Congressional officials
requested that the St. Paul District prepare a rough estimate of the costs and benefits for a
number of diversion channel plans compared to a levees only plan. This information was
needed to help the cities define the areas for property buyouts, delineate areas to limit
reoccupation, and better define future open space. In response to these Local Sponsor
requests, the Corps conducted intensive preliminary evaluations to compare three possible
plans and provide the same assumed level of protection for each plan. The plans screened
at this time included the following:

A large diversion channel aligned to the east of East Grand Forks (referred to as
the total diversion plan - Minnesota side).

A large setback levee/floodwall system aligned along both sides of the river
(referred to as the levees only plan or setback levees plan).

A combination of a smaller diversion channel and lower height levee/floodwall plan
(referred to as the Minnesota split-flow diversion plan).

The evaluation/screening of these plans was documented in an interim letter report called
“Alternative Evaluation,” May 29, 1997. The results of these plan comparisons were
presented to city officials and local citizens on May 30, 1997. From the findings of the letter
report, the setback levee plan evaluated at that time appeared to offer the most likely Federal
flood reduction strategy and was economically feasible.

Local interest then shifted to looking at a diversion alignment that would follow a western
alignment — west of Grand Forks. At the request of Grand Forks officials, the Corps
evaluated a fourth alternative (the western aligned diversion plan). That screening effort
resulted in economic, social, and engineering comparisons of the alternative plans. This
information was publicly released in a Corps interim report called the “Comparison of
Alternatives Letter Report,” dated July 1997. The findings of those preliminary screening
efforts by the Corps showed that a western aligned diversion would be the least cost effective
plan, that the large setback levee was the most feasible plan, and that the split-flow diversion
plan and the total diversion plan were substantially more expensive than the levee plan. With
these findings, the Local Sponsors had enough information about possible locally preferred
plans to eliminate a number of alternative plans. Specifically, due to major political and
implementability complications, the large diversion channel aligned on the Minnesota side of
the Red River was eliminated from further consideration as a locally preferred plan. Because
of the local desire to proceed with a Federal flood reduction project, and the significance of
the decision that faced the communities, the city councils of Grand Forks and East Grand
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Forks requested on August 11 and 12, respectively, that the Corps of Engineers proceed with
a more detailed evaluation and design of the levees only flood protection project. They also
requested that concurrent detailed evaluations of a western diversion be undertaken to
determine its feasibility. At this point in coordination with the Local Sponsors, it was clear that
they wanted to fully evaluate possible Locally Preferred Plans as well as to define the National
Economic Development (NED) plan so they would be able to pick the plan that is in the best
local interest. The decision as to which plan should be pursued and ultimately recommended
was a local and Federal concern and was an especially difficult decision for the directly
affected community. In September 1997, at the request of the North Dakota Congressional
Delegation, a more detailed western split-flow diversion evaluation was initiated by the Corps,
with assistance from its consultant SEH.

Both plans were designed to protect the communities from an event with the same amount of
water as the 1997 flood - approximately 137,000 cfs (normal river flow is about 4,000 cfs).
The levees-only plan involved a series of levees and floodwalls throughout the two
communities. The split-flow diversion originally included a diversion channel routed on the
North Dakota side to carry about half of the water during a design event. This plan would also
include levees through the communities that would protect to a 100-year flood event. The
levees were included because construction of the diversion channel was expected to take 15
to 20 years and the communities wanted some level of protection during the interim. For both
plans, the city councils agreed to consider the downtown pedestrian bridge removed — to
reduce stages outside of the study area and eliminate induced damages from the project.
The remaining three vehicular bridges and the two railroad bridges would remain and would
not be affected/changed by the project.

Over the next few months, a detailed comparison was made of this final array of
alternatives. These final screening evaluations were completed in February 1998 and the
findings were presented in an interim report called the “Plan Comparison Letter Report.”
The findings presented in that report showed conclusively that the split-flow diversion
plans evaluated were not cost effective and that the levees only alternative was feasible.
The preliminary findings 2 indicated:

The levees-only plan would cost about $300 million (not including the cost of
greenway development) and had a benefit/cost ratio of 1.13. This ratio meant that
there would likely be a Federal interest in paying for part of the project. For this
project, it would be about a 50/50 cost share between the Federal and non-Federal
entities. Construction of the project would take about 4 to 5 years and would affect a
total of about 350 structures on both sides of the river (excluding structures already
bought out due to the 1997 flood).

The split-flow western diversion plan would cost about $900 million and had a
benefit/cost ratio of 0.4. This meant that it was extremely unlikely that the Federal
Government would help pay the costs. Construction would take 4 to 5 years for the
|00-year levees portion and 10 years for the diversion channel. Construction of the
diversion channel would begin after the levees were completed.

2 The designs and cost estimates presented at this point in the study process were subject to change
and would be refined and revised after the detailed cost engineering of the project is completed.
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Specific Objectives, Opportunities, and Concerns

An important aspect of formulating a plan for flood reduction is to inventory the specific
objectives, opportunities, and concerns of the stakeholders involved in implementation of a
future permanent project. Key objectives, concerns, and opportunities identified during the
course of the study are listed below:

OBJECTIVE - The primary objective of this study is to define an implementable permanent flood
protection project that will significantly reduce the long-term risk of catastrophic flood damages to
Grand Forks, North Dakota, and East Grand Forks, Minnesota. This project needs to be technically
feasible from an engineering and economic perspective

OBJECTIVE - Another important objective to a project so as not to induce damages to the “opposite
side of the river” from any proposed project features in the study area or to areas upstream or
downstream of the study area. In response to this objective, hydraulic project design criteria were
established in order to avoid flood reduction actions that would cause upstream or downstream
induced stage impacts. This resulted in inclusion of the remove of the pedestrian bridge to accomplish
this objective. The project was also formulated as a single hydraulic unit because of the high potential
for induced damages within the project area if a protection were provided on only one side of the river.

CONCERN - After the temporary levee systems at Grand Forks and East Grand Forks were
overtopped during the 1997 flood, there was growing local concern about reliance upon levee systems
for permanent protection. Because the Winnipeg diversion project was able to protect that city from
the 1997 flood, there was local interest in formulation of a major diversion channel plan that could
protect both cities. As a result of these concerns, the Corps completed comparative evaluations of a
number possible diversion plans that would reduce or eliminate levees in town. However, ultimately
the Local Sponsors found that these plans were too expensive to build or were not implementable, and
they were not recommended.

CONCERN - There was a strong local desire to remove or raise existing bridges to reduce flood
stages in town. Due in part to this concern of citizens and local officials, a hydraulic analysis of the
impacts of the bridges through East Grand Forks/Grand Forks was completed in May 1997 as part of
this study. This evaluation found that if all the bridges, other than the Kennedy Bridge, were removed
completely, the maximum potential impact would be immediately upstream of the Point Bridge with a
reduction in water surface elevation of 1.5 feet. This potential reduction was reduced to 1.0 foot at the
upstream end of the project. Because these bridges are needed, they would need to be elevated
substantially to approach the potential stage reductions identified if the bridges were totally removed.
The detailed analysis of the actual cost of raising these bridges and constructing the associated
modifications to existing roads or railroad track approaches was not done. However, a quick review of
these costs convinced Corps designers that the total costs of raising the bridges would be much higher
than raising the proposed levees the extra 1.0 to 1.5 feet. It is also important to note that, with the
removal of the existing pedestrian bridge (old railroad swing bridge) that is already a part of the
proposed project, a reduction of 0.5 foot of the potential 1.5 feet in potential stage reduction is being
realized by the project. Therefore, the potential stage reduction possible by raising the remaining
railroad and highway bridges is likely to be 1.0 foot or less.

CONCERN - Historic preservation interests and some local citizens wish to preserve the existing
pedestrian swing bridge (old railroad bridge). This bridge has been recommended for removal early in
the plan formulation process because it is an important means of reducing stage effects outside the
study area and because it will reduce flood damages in a cost-effective manner. In August 1997, the
City Councils of Grand Forks and East Grand Forks accepted the removal of the bridge as a part of the
NED plan to be detailed in this report by the Corps. Removal of the bridge would allow the top
elevation of the proposed levees to be approximately 0.5 foot lower and this would economically
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reduce the impacts to commercial and residential structures. The historical and recreational
significance of the bridge is recognized and efforts to coordinate the mitigation of the structure are
being pursued as part of the EIS coordination. Also, the proposed greenway development being
included as part of the Federal project would functionally replace the recreational use provided by the
bridge; two pedestrian/bike bridges will be constructed across the Red River at Riverside Park and at
Lincoln Park.

CONCERN - Approximately 25 percent of Grand Forks surface lands are located in the current 100-
year regulatory floodplain and about 40 percent of East Grand Forks is currently within the floodplain.
However, as a result of recent Red River floods (especially the 1997 flood), the regulation floodplain
needs to be updated, and it is scheduled to be remapped by the Federal Emergency Management
Agency (FEMA) within the next few years. When completed, almost all the land surface in East Grand
Forks and Grand Forks will be in the new 100-year regulatory floodplain (this larger floodplain assumes
that no permanent flood reduction project is implemented).

CONCERN - Citizens and city officials are concerned about the probable negative spiral effect that
another major flood or floods would have on the community. Specifically, if a major flood breached the
existing temporary levee system, many structures would be damaged to the point where the structure
would need to be condemned and removed. Another traumatic flood event with damages at East
Grand Forks and Grand Forks would be very difficult to overcome; From the social and economic
perspective, the concern is that these flood induced actions would significantly decrease community
and neighborhood cohesion, adversely affect local property value and the tax base, and likely result in
a decline in the community population.

CONCERN - From the engineering perspective, the major geotechnical constraint is the poor riverbank
and levee foundation stability (see geotechnical Appendix B for technical details). The instability is
caused by a combination of the geologic and geomorphologic conditions in the area. A typical location
where stability is of greatest concern is on the outside of a meander in the river, where erosional forces
are highest. The erosional nature of the river, combined with the weak lacustrine soils deposited in the
geologic past, contributes to the riverbank and levee foundation stability problems throughout the
Grand Forks and East Grand Forks area. Levees located near or on the outside of meanders will most
likely need to be set back several hundred feet from the riverbank, resulting in removal of houses and
other related structures. Floodwalls and modular wall designs have already been used in numerous
locations along the project alignments presented in this report in the ongoing efforts to avoid impacts to
structures and critical infrastructure such as roads and utilities. A number of additional potential
techniques to move the levees/floodwalls riverward to protect additional existing structures are being
analyzed but are not available for this report. When those detailed evaluations are complete, they will
be used to refine the project alignments where it is possible -- from an economic, engineering, and
environmental perspective. These detailed evaluations will require additional field data collection and
analysis that is now under way. However, the results of these efforts will not be available until mid-
summer 1999 and the extent of future riverward movement of the project alignments expected to be
possible as a result of these evaluations is likely to be limited to small reaches.

CONCERN- A potential environmental issue that could affect project design is the potential
presence of hazardous, toxic, or radioactive waste (HTRW) materials. To assess the study area
for potential HTRW materials, and for other contaminated materials which may not meet the strict
definition of HTRW materials, an Environmental Site History was completed for Grand Forks and
Phase | Environmental Site Assessments (ESAs) were completed for both Grand Forks and East
Grand Forks. The Phase | ESAs were completed in accordance with ASTM 1527-97. The ESAs
identified six sites in Grand Forks and two sites in East Grand Forks, which have potential
environmental concern. Of these eight sites, only one of the sites is considered to have the
potential to encounter materials which meet the strict definition of HTRW materials, and only a
small portion (10 percent, for estimating purposes) of that site is assumed to meet the strict
definition of HTRW materials. While the remaining sites have been determined to have the
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potential to encounter contaminated materials, with little or no potential to encounter materials
which meet the strict definition of HTRW materials, Phase Il investigations are ongoing to verify
the nature of the materials that may be encountered at the those sites.

CONCERN - A number of historically/culturally significant structures located on the current project
alignment will be affected by the project. The extent of the impacts is not yet fully defined because
additional evaluations will be done in the remaining detailed design phases in an effort of avoid or

minimize the damages to such structures.

OPPORTUNITY - A number of historically/culturally significant structures could be protected from high
risk of flooding as a result of implementing a major permanent project. This would provide an
opportunity to protect those structures from future floods.

OPPORTUNITY - The Riverside Dam creates a pool upstream into the study area. This pool provides
aesthetic and recreational opportunities and serves to stabilize the riverbanks and levees in Grand
Forks and East Grand Forks. The riverbanks adjacent to the dam are very erodible and unstable, and
the integrity of the structure could be undermined if actions are not taken to control this condition.
Because the area has a substantial amount of high valued property along the riverbanks, the
recommended flood reduction project includes riprapping this reach of the river to protect the toe of the
riverbanks and allow protection of most of these properties. The secondary effects of riprapping the
riverbed and riverbank toe are that this action helps to protect the structural integrity of the dam. This
riprapping also acts as a good foundation from which a potential future fish movement structure could
be constructed (i.e., there is interest in implementing a boulder design fish movement structure on the
downstream side of the existing dam).

OPPORTUNITY - Water resource studies conducted by Federal, watershed, State, and local levels of
government have identified the recurrent flooding of Grand Forks and East Grand Forks as a critical
problem in the Red Lake River basin. Minnesota and North Dakota have also recognized the
importance of flood protection for these communities. The States have taken steps to assist the cities
in funding this study and preparing detailed design reports, plans and specifications, and have
indicated a willingness to assist in the construction of project features to substantially reduce the cities’
financial costs. The combined financial resources of identified non-Federal and Federal sponsors
make a significant permanent project possible.

OPPORTUNITY - Substantial areas near the Red and Red Lake Rivers in East Grand Forks and
Grand Forks were impacted severely affected by the flood of 1997. Much of this area has already
been purchased from the landowners. This is clearly a traumatic experience for the people
directly affected by the flood and buyouts. But, the buyouts provided public open space near the
river that offers new opportunities for setback levees, greenway development, and reclaimed
environmental habitat.

ARRAY OF PLANS CONSIDERED

An array of potential permanent Federal plans were specifically considered at various times
during the plan formulation process. A listing of these and a short screening rationale for
each plan follows:
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Specific Plans

Summary Description of Plan

Study Findings

English Coulee
Closure Plans

A closure structure to prevent Red River
floodwaters from backing into the coulee
and to allow interior drainage if a levee
is placed along the Red River.

Was evaluated as an interior
flood control feature of the
NED plan. Is now integrated
into the NED plan.

50-year level of
Levees/Floodwall
Plans in East
Grand Forks and
Grand Forks

A low-level citywide levee system for
East Grand Forks and Grand Forks was
evaluated in progressively greater detail
throughout this study.

Early reconnaissance and
feasibility studies showed that
this alternative could be
economically, socially, and
environmentally feasible.
During screening of the final
array of alternatives, this plan
was determined to be
marginally infeasible.

100-year level of
Levees/Floodwall
Plans in East
Grand Forks and
Grand Forks

A citywide levee system on the Grand
Forks side was evaluated in
progressively greater detail throughout
this study. Formulation of this plan has
merit from a local flood insurance
perspective.

Early reconnaissance and
feasibility studies showed that
this alternative could be
economically, socially, and
environmentally feasible.
During screening of the final
array of alternatives, this plan
was not determined to be as
cost-effective as the 210-year
level of protection.

210-year level of
Levees/Floodwall
Plans in East
Grand Forks and
Grand Forks

A citywide levee system on the Grand
Forks side was evaluated in
progressively greater detail throughout
this study. Formulation of this plan has
merit from a local flood insurance
perspective. This plan was identified by
the local sponsor as a locally preferred
plan.

Detailed screening
evaluations done as part of
the General Reevaluation
Report showed that this
alternative would be
economically, socially, and
environmentally feasible.
During screening of the final
array of alternatives, this plan
was found to have the highest
net benefits of any plan
evaluated (is the NED Plan).

Table continued on next page
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North Dakota
(Western) Aligned
Diversion Channel
Plan

A diversion channel that would be built
west of Grand Forks to allow
floodwaters to pass safely around the
community. This plan was initially
looked at in the Grand Forks
Reconnaissance study, and a split-flow
variation of it was included as one of the
final array of plans evaluated - as a
possible locally preferred plan.

Corps evaluations have
consistently concluded that
this alternatives is not
economically feasible. The
detailed evaluation of this plan
done in February 1998 had
enough detail to assure the
Local Sponsors that pursuing
this plan was not practical.

Minnesota Aligned
Diversion Channel
Plan

A diversion channel that would be built
east of East Grand Forks to allow
floodwaters to pass safely around the
community. Variations of this plan were
considered as possible locally preferred
plans.

Corps evaluations of this
alternative concluded that this
alternative is not socially or
economically feasible. The
screening evaluations of this
plan completed in July 1997
caused the Local Sponsor to
withdraw this plan from further
consideration.

In-town Channel

A variety of in-town channel

The stage reduction possible

Modifications modifications were detailed. These from these features was not
included a 900-, 1,200-, and 1,500-foot- | significant and they were
wide channel through the study area. determined to be

economically,
environmentally, and socially
infeasible.

Downstream A variety of downstream channel These features did not

Channel modifications were detailed. These significantly reduce flood

Modifications included a 900-, 1,200-, and 1,500-foot- | stages in the study area and

wide channel downstream of East
Grand Forks/Grand Forks.

were found to be
environmentally and
economically infeasible.

Final Array of Plans Evaluated

After public comment and discussions with the non-Federal Sponsors following presentation
of the Alternative Plans Comparison Evaluation Report (July 1997), it was determined that
three alternative plans were worthy of more detailed consideration. The plans considered
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further include two Locally Preferred Plans (LPP) that were identified early in the final
screening phase by the non-Federal Sponsors and a detailed optimization of the levees only
plan that was determined in prior economic evaluations to be the National Economic
Development plan. These plans were the final array of plans that were evaluated and the
evaluations done on these plans were more detailed than those of previous screening efforts.
Specific information about the final array of alternatives follows.

Locally Preferred Plans Identified and Evaluated

In an effort to narrow the number of LPP plans to be detailed and to shorten the time frame
for implementation of a permanent flood protection project, the Local Sponsors defined only
two Locally Preferred Plans for consideration, as follows:

1. A permanent levee and floodwall system that would provide protection against future
floods of a magnitude similar to the 1997 flood - This plan, sometimes referred to as the
levees only plan, would provide reliable permanent flood protection for all areas of East
Grand Forks and Grand Forks. This plan has an 86% reliability of containing the 210-
year flood event (0.47 % exceedance frequency), equates to a Red River discharge
event of 136,900 cfs, and a river stage of 58.5 at the in-town gage - without superiority.
This plan would remove the protected areas of East Grand Forks and Grand Forks from
the 100-year regulatory floodplain. It also would provide a solid foundation and
alignment for future emergency flood fighting measures in the event of flooding that
exceeds the permanent structure design capacity.

2. A split-flow diversion channel and permanent levees plan - This plan, often referred to as
the split-flow diversion plan, is a multi-featured plan that would provide reliable
permanent flood protection for all areas of East Grand Forks and Grand Forks. It
consists of an in-town levee system and a large diversion channel located on a North
Dakota alignment. The combined effect of these features is to provide greater than 95%
reliability of containing a 500-year flood event (0.2% exceedance frequency). This LPP
would be designed and operated so that in-town flood stage would be limited to a 51-foot
river stage up to a Red River discharge of 136,900 cfs at the gage in town. Because the
levee system component of this plan is a 100-year (1.0% exceedance frequency)
permanent levee design without the diversion channel in place, it provides additional
floodwater discharge capacity over the 51-foot stage and provides protection against
much larger floods without resorting to emergency flood protection measures. Therefore,
compared to the levees only plan described this split-flow diversion and levees plan
would provide an extra measure of safety and reliability. This plan would be implemented
in construction phases and the initial phase could stand-alone (the levee could perform
while the diversion channel was being constructed). This initial levee construction phase
would remove most areas of East Grand Forks and Grand Forks from the 100-year
regulatory floodplain, without reliance on the diversion channel features. This in-town
levees plan would also provide a foundation and alignment for future emergency flood
fighting measures in the event of flooding that exceeds the permanent structure design
capacity.
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National Economic Development (NED) Plan

Further plan refinements will be conducted throughout the reevaluation phase and these
refinements may alter project materials, design, cost, and cost apportionment or Federal
participation in the project or any of its components.

Federal and Corps planning procedures require the formulation of a NED plan. The NED
plan is an optimized plan that provides the greatest net benefits and has a benefits-to-cost
ratio of at least 1.0. This is the plan against which any requested betterments are compared.
To define the NED plan, it was necessary to optimize the selected levee plan. To do this
optimization, a range of levee system designs with differing elevations were evaluated from a
cost and benefit perspective. Specifically, designs and associated costs were prepared for
levee plans that would reliably protect against floods of a 50-year (2.0% exceedance
frequency), a 100-year (1.0% exceedance frequency), and a 210-year (0.47% exceedance
frequency) level flood design. The net benefits associated with each of these plans were then
compared to define the optimized design elevation. This NED/optimized design is typically
the plan that the Federal Government recommends for construction. Generally, the cost of
implementation of the identified NED plan is the level of Federal interest in funding a water
project.

The study team conducted screening evaluations to accurately select a single plan from the
array of evaluated plans. Then, an important part of the study effort was completed -- This
was the optimization evaluation to determine the optimal height of the levees only plan and
the reliability of the protection against specific flood events. Those evaluations determined
that the 210-year level of flood protection was the optimal project size. To determine the
optimal height, three different levee designs capacities/heights were evaluated. A 50-year, a
100-year, and a 210-year (1997 flood level) event were evaluated in detail. The benefits and
costs of each were defined and the plan with the greatest net benefits was identified. An
evaluation of potential, larger than 210-year plan projects, was also accomplished but these
larger projects were found to be uneconomical and socially unacceptable®. The findings of the
NED optimization efforts, completed in February 1998, are summarized in the following table.

3 The residual benefits possible from a project providing flood protection greater than the
210-year are low (i.e., only approximately $1,428,000 average annual damages are
residual beyond the 210-year plan which is about 6% of the total average annual
damages). The project features proposed for the 210-year plan provides a very solid
foundation for future successful flood fighting efforts for floods that exceed the design
capacity (especially in view of the long lead time on the Red River to implement emergency
flood measures). A quick evaluation of probable costs to raise the level of protect showed
that the cost a larger project would increase substantially and would not be incrementally
offset by the associated benefits. Therefore, a larger project is not desirable from the
Federal economic perspective. Also, it was found that, from the local perspective,
construction of a larger project would result in substantial and unacceptable adverse social
impacts (i.e., the taking of additional structures and increasing local construction and
operations costs are not politically or socially acceptable).
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Alternative Plans Cost of Benefits Anticipated Social
Compared Evaluated to Costs Ratio Considerations
Project
50-Year (2.0% B/C somewhat under Plan would take 35 single family
exceedance frequency) | $213.4 Million | 1.0 but is not and 4 commercial in EGF and
Levees Only considered 151 single family and 4
economically feasible commercial buildings in GF.
Would not remove protected
areas from the regulatory
floodplain.
100-Year (1.0% Plan would take 35 single family
exceedance frequency) B/C slightly lower than and 4 commercial in EGF and
Levees Only $225.3 Million | 1.0 (marginally feasible) | 151 single family and 4
commercial buildings in GF.
210-Year (0.47% Has most net benefits Plan would take 35 single family
exceedance frequency) | $256.2 Million | and a 1.2 B/C ratio and 4 commercial in EGF and

Levees Only

151 single family and 4
commercial buildings in GF.
Represents the optimized NED
and is also the plan identified as
locally preferred.

Findings of the Optimization Evaluations

Additional Neighborhood Alignment Evaluations

In addition to using optimization to define the reliability of protection and the level of protection
that is justified as the NED plan, a detailed process of evaluating river reaches and
neighborhoods was used to determine the specific alignment that was economically justified.
Along the entire project, the most cost-effective alignment (i.e., the alignment with the greatest
net benefits) was identified and this is the alignment that is presented in this report. During
this study, the NED plan alignment changed in a number of areas as a result of progressively
more detailed screening evaluations of the alignments and the possible neighborhood
reaches that might be protected. Key alignment evaluations conducted and the resulting

alignment effects follow.

Grand Forks Side

The south end alignment was extended southward approximately 1 mile from County
Road 17 to the Merrifield Road (County Road 6). This was done because fill requirements
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and utility costs associated with construction along the Merrifield Road alignment were
less costly than providing the southern line of protection on County Road 17.

The East Lake Estates, L&S Subdivision, and Shady Ridge Estates (all in Grand Forks
County) were evaluated from an economic and hydraulic perspective and a change to
include these areas inside the line of flood protection was found not to be feasible. These
could be looked at as possible betterments when future detailed construction reports are
coordinated. However, it is important to note that the alignment the County prefers and
would include the most homes would cause significant increases is water stages during
flood events and is therefore not consistent with our hydraulic design criteria.

East Grand Forks Side

The area extending from the north side of 23rd Street Northwest to 1 mile north of 23
Street Northwest, including the sewage treatment system, and proceeding east on the
county/township road. Evaluation of this alignment and other alignment northward
showed that the alignment 1-mile north of the highway is not economically feasible.
However, as a result of other northward alignment analysis, an alignment that parallels
23" Street Northwest and is one-half mile north of the highway was defined as a likely
feasible alignment and is shown as the NED alignment in this report. Additional detailed
analysis will be needed to confirm that this is the NED alignment. If this alignment is
determined not to be feasible, the Local Sponsor has indicated that the alignment shown
in this report will be pursued as a betterment alignment.

An area located south of the southend water tower and east of the new high school,
extending along the north-south township road, and one lot width south of the township
road that is at the end of the city limits was evaluated and found to be not feasible. It
could be pursued as a betterment during future detailed design and construction phases.

The remainder of the formulation process, from February 1998 through July 1998 focused on
preparing a detailed design and cost estimate for the selected NED levees only plan. To
accomplish the detailed design, intensive coordination of the final alignments was needed to
assure that design criteria and constraints were integrated. The resulting plan was then
documented as the recommended plan in this General Reevaluation Report.

Detailed Design Criteria and Constraints

Federal design procedures require adherence to laws, policies, and regulations that define
general and specific design guidance requirements. These criteria and requirements
establish nationwide consistent standards for project design and project construction.
Adhering to design guidance requirements insures that Federal permanent project features
will perform reliably and that projects being considered for implementation are fairly
represented to Congress.

Local design procedures and design criteria were also provided to the Corps design team for
integration into the project design. Local standards for road design, public utility designs,
desired maximum levee heights, and floodwall alignment criteria that related to planned local
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emergency flood fighting features were integrated into the project alignment designs
presented in this report.

Immediately following the devastation in Grand Forks and East Grand Forks resulting from
the flood of 1997, high level Corps officials coordinated with Office of Management and
Budget (OMB) and Congressional officials. These efforts resulted in plan design agreements
and interpretations that have to some extent shaped plan formulation for this study. Key
formulation/design assumptions resulting from these discussions include the following:

The real estate buyouts required as a result of the 1997 flood are being
considered a part of existing conditions and will not be a cost attributable to the
permanent flood reduction project.

A limited NED plan will be done as part of a GRR, and this involves using
existing data whenever possible. NED optimization will be done along a single
project alignment.

For benefit calculating purposes, structures located landward of proposed
levees are assumed to be repaired in kind and in place at pre-flood values®.

If the Local Sponsor decides to pursue an LPP alternative plan that is different
from the NED plan, an NED exception request will be submitted to the
Assistant Secretary of the Army (Civil Works) for consideration.

During the final screening of alternatives, specific design criteria used to design levees and
floodwall plans deviated somewhat from the criteria used for formulating and designing the
diversion channel and tieback levees plans. Design criteria used for each type of project
feature are presented as follows.

Levees and Floodwalls Plans

Using engineering inventories and analysis, the Corps technical design team and the Local
Sponsors worked closely to identify the alignments for the in-town levees and floodwalls. The
initial project alignments were presented to the City Councils and other local, State, and
Federal officials on December 10, 1997, for the portions downstream of Red Lake River and
on January 7, 1998, for the river reaches upstream of and on the Red Lake River. Refined
alignments have been coordinated with local officials through July 1998. Specific
levee/floodwall alignments, types of flood protection features proposed, and associated
details and section drawings for the in-town levee/floodwall alignments are shown on the
plates at the end of this report.

The design team used critical design criteria to define the best alignment for each reach. The
most important criteria used to determine the levee alignment was a combination of the
geotechnical stability of the levee foundations and the hydraulic capacity of the river channel.
These key criteria were used to define the initial levee alignments. To do this, detailed
inventory and analysis of the stability of the levee foundations was accomplished for each
reach of the project to define the minimum levee setbacks required (see Appendix B of the
Supplementary Documentation Report for geotechnical data and technical evaluations).
Detailed modeling of the river hydraulic capacity and effective flow was integrated into the

* Substantially damaged residential structures were evaluated for location benefits.

PAGE 25



GENERAL REEVALUATION REPORT AND ENVIRONMENTAL IMPACT STATEMENT — MAIN REPORT

initial setback requirement line (see Appendix A of the Supplementary Documentation Report
for hydraulic data and technical evaluations).

Next, important secondary criteria were applied by Corps and Local Sponsor engineering
team members to refine and adjust the required levee alignment setback line for each project
reach. The secondary criteria applied included the following:

Minimizing the cost of an effective engineering solution®. Cost comparisons
between levees, floodwalls, and a modified levee section, referred to as a Modified
Stabilized Earth (MSE)® wall in this report and on the report plates, were evaluated
to identify the most cost effective alignment for each reach. This alignment takes
into account the costs of the levees, floodwalls, and MSE walls; the costs of real
estate/structures associated with the differing alignments; and the cost of utilities,
roads, and other infrastructure.

Avoiding historical structures wherever possible. Historically significant structures
were afforded extra engineering design efforts to avoid impacts to them. If such
structures are adversely affected, mitigation costs may be needed and these
become a cost shared project cost if they exceed 1% "of the total project costs.
Considering system integrity. This includes minimizing the levee height (desired
maximum of 10 feet), placing floodwalls only in areas where emergency dike
construction can be easily accomplished, and considering potential river flow
induced erosion -- especially on sharp turns of the river.

Maintaining infrastructure. Consideration was given to existing and post-project
condition utilities and road systems to insure that an economical and practical
design for maintaining these services was integrated into the alignments.

Split-Flow Diversion and Levees Plans

Short Elliott Hendrickson (SEH) Incorporated, a Minnesota-based Architect-Engineering firm,
was hired by the Corps of Engineers to conduct detailed evaluations of the non-Federal
Sponsor defined LPP split-flow diversion and levees plan. SEH used the hydrologic and
hydraulic design parameters provided by the Corps and the Local Sponsor (see detailed

® Generally, the least costly alignment is a single alignment that is in the best Federal
interest and must be shown as part of the NED plan. Exceptions to this approach are
possible when special environmental or historical resources can be avoided with special
engineering or in areas where the non-Federal Sponsor chooses to take a more costly
design approach and agrees to pay for the additional cost (referred to as a betterment).
The incremental increased cost of a betterment, above the NED costs for that feature, is
paid for by the non-Federal Sponsor (100% non-Federal cost).

® The modified levee section consists of a levee prism on the riverward side of the flood
barrier and an MSE wall on the landward side of the flood barrier. An MSE wall is a
retaining wall, which consists of segmental retaining wall units, commonly referred to
as modular blocks, and a geogrid-reinforced backfill. The immediate benefit of using
an MSE wall is a gain of the space previously occupied by the landward side of the
levee prism. This space can be used more effectively for other needs, such as
possibly saving a structure, or for infrastructure requirements.

" The costs of mitigation associated with cultural/historical impacts of a project are a
Federal cost up to 1% of the total project cost. Such costs that exceed 1% are cost
shared as features of the project.
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description of these assumed criteria in Appendix J of the Supplementary Documentation
Report or refer to the summary of these criteria presented in the LPP description).

The SEH design team first analyzed previous Corps and Acres International ®studies and
diversion channel alignments using an HEC-2 hydraulic subroutine that determined the
guantity of excavation for the various plans being analyzed. Then, on the basis of these initial
hydraulic sensitivity model runs, it was determined that a 51-foot river stage at the gage in
town would be acceptable during a 1997 flood event (136,900 cfs event). This differed from
the initial assumption of a 49-foot river stage in town during a flood event of 136,900 cfs and
was used to size the dimensions of the diversion channel.

SEH and the Corps then completed a variety of engineering and environmental inventories
and analyses. The SEH design team used critical design criteria to define the best channel
design configuration and alignment for a split-flow diversion plan, consistent with Corps of
Engineers mandated criteria found in the contract scope of work. The design criteria that were
evaluated and analyzed as part of the contracted work included real estate and existing
structures displacements, comparative excavation requirements, environmentally sensitive
areas to avoid, ability to maintain downstream and upstream water surface profiles, and
anticipated operation and maintenance costs.

Geotechnical conditions were determined to be the greatest concern and constraint on
determining the designs for channel alignment, channel cross section, and design of other
related structures such as bridges and water control features. Much of the area has a high
groundwater table and soil lenses which will allow water movement to the channel as
excavation occurs. Also, stability of the channel side slopes is critical because of the low
shear strengths of the native clays and silts.

Using this information, alternative diversion alignment plans were screened and coordinated
with Local Sponsor representatives and a single "best" diversion channel was defined. This
best North Dakota diversion alignment and its associated features were evaluated and costed
in more detail. The screening process and the details regarding the "best" North Dakota
diversion alignment plan were then presented to the City Councils on December 10, 1997.
Specific diversion channel alignments evaluated and the best alignment and associated
technical details and section drawings are shown in technical Appendix J of the
supplementary documentation report.

In order to meet Corpswide regulations, the detailed designs for levees used a detailed risk
and uncertainty analysis procedure to determine the height of levees relative to the design
water surface elevation. A confidence interval is established around the various design
parameters, and a quantitative analysis is performed to assure that the top of levees have a
90% probability of containing the design event. In addition a superiority elevation is added to
assure that any overtopping event occurs first at the downstream end of the project.

8 Acres International Limited, a consultant based in Winnipeg, Manitoba, was hired in August
1997 by the Grand Forks Mayor's Business Redevelopment Task Force to review the North
Dakota aligned diversion plans presented by the Corps in July 1997. Acres proposed a
different diversion alignment and design than the Corps and estimated a lower cost of
construction.
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Detailed Description of the Proposed Project

NED plan Features

The optimized levees plan defined in the final screening was further designed, costed,
and assessed from an environmental perspective in the final phase of the plan
formulation (see plates 1-164 contained at the back of this report for graphic display of
the plan and profiles of the proposed project). This plan, referred to as the NED plan, is a
multi-purpose project that would provide reliable permanent flood protection for all areas
of East Grand Forks and Grand Forks and consists of a permanent levee and floodwall
system (a magnitude similar to the 1997 flood). This plan has an 86% reliability of
containing the 210-year flood event (0.47 % exceedance frequency), equates to a Red
River discharge event of 136,900 cfs, and a river stage of 58.5 without superiority at the
in-town gage. This plan would remove the protected areas of East Grand Forks and
Grand Forks from the 100-year regulatory floodplain. It also would provide a solid
foundation and alignment for future emergency flood fighting measures in the event of
flooding that exceeds the permanent structure design capacity. The NED plan includes
greenway/recreational trail and day use facility development, removal of an existing
pedestrian bridge, and channel diversions features on the English and Hartsville (also
referred to as Heartsville) Coulees.

A summary quantification of the multi-featured NED plan follows.

The project will require a total of approximately 735 acres of fee title real estate
interests of unimproved and city owned properties; and the acquisition of 252 single
family residences, 95 apartment or condominium units, and 16 businesses.

The project requires the relocation of numerous utilities, including electrical, sewer,
and water lines. The project requires the relocation of a portion of the Grand Forks,
water treatment plant. The features that will require relocation are the raw water works
(water intake facility), the sludge plant, and a water storage tank. Three lift stations
and the water plant lime treatment ponds must be relocated in East Grand Forks. For
this project, 26 road raises will be required. A currently non-functional pedestrian
bridge will be removed as part of this project. Over 3 miles of road raises will be
undertaken.

Two diversion channels will be excavated for this project. The first will be a 3.5-mile
extension of the existing English Coulee Diversion west of Grand Forks to intercept the
English Coulee and a second smaller coulee. The section of the English Coulee
Diversion downstream of this extension will be expanded to appropriately manage the
additional discharge. The diversion extension will range in bottom width from 30 to 60
feet, the existing coulee will be expanded to 80 feet in bottom width, and side slopes
will be | vertical on 5 horizontal. A second diversion channel will be excavated south
of the Point area in East Grand Forks to carry flows from the Hartsville Coulee directly
into the Red River rather than through East Grand Forks to the Red Lake River. This
diversion will be 1.2 miles in length with a bottom width of 20 feet and side slopes of |
on 7. A drop structure will be required at the riverward end of each diversion. Riprap
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will be placed along a number of locations on the Red River to provide bank
stabilization.

The project includes the construction of new levees, floodwalls, and mechanically
stabilized earth levee sections, and the removal of previously constructed emergency
levees and one previously constructed Federal levee and floodwall reach. Details of
the levee and floodwall construction are provided in the General Evaluation Report
and are summarized below.

Levee Reach Length (mi) Maximum height (ft)

Grand Forks

- Levee 7.7 22

- Floodwall 1.0 8

- MSE 0.5 8
East Grand Forks - North End

- Levee 10.5 23

- Floodwall 0.1 14
East Grand Forks - Point

- Levee 6.0 21

- Floodwall 0.8 8

This project requires the modification of existing interior flood control facilities
throughout both cities. Final modifications of the interior flood control facilities will be
addressed in the Interior Flood Control Detailed Design Memorandum,

The project includes the acquisition and demolition of over 300 residential structures
and numerous businesses for the levee alignment. It is anticipated that some of these
structures were constructed using materials containing asbestos. The project will
include sampling, testing, removal, and disposal of the asbestos material. Additionally,
the levee alignment will go through a predominantly urban area that has had historic
industrial uses. Therefore, it will be necessary to complete a sampling and testing
plan to assess the impacts of HTRW along the proposed alignment. A Phase II
sampling plan was completed and will be initiated in the summer of 1998.

Further plan refinements will be conducted throughout the reevaluation phase and these
refinements may alter project materials, design, cost, and cost apportionment or Federal
participation in the project or any of its components.

Final Benefits and Costs

A detailed cost estimate, referred to as a baseline or MCASES cost estimate, was
prepared very near the finalization of this study in order to accurately define the project
costs (see Appendix D for the Cost Engineering breakouts prepared for the cost of
implementing the NED plan). The total cost of the recommended multipurpose project, in
December 97 dollars, is $308,871,000 (this is the project cost used for economic feasibility
determinations). The cost to benefit ratio has been defined for both the basic project and
for the separable recreation increment and the B/C ratios are 1.12 and 2.18 respectively.
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Using this timeframe for defining project feasibility, the overall benefits to costs ratio for the
NED plan has been calculated to be 1.16. However, it is important that the cost estimate
account for higher future construction costs expected when the project is to be
implemented. Accordingly, the project costs have been inflated to arrive at a "fully funded"
construction cost of $342,738,000 (assumes that project construction would begin late in
2000 and would be completed in 6 years and includes recreation and cultural resources
mitigation costs). A summary of the fully funded/adjusted total construction costs to
implement all cost features of the combined NED plan is shown in table x (see Appendix D,
Cost Engineering for greater detail).

The summary of average annual costs and benefits for the recommended “97 flood” levees
flood reduction plan is presented in the following table (see the Economic-Social-Financial
Appendix for technical information regarding the benefits analysis).

SUMMARY OF AVERAGE ANNUAL COSTS AND BENEFITS
97 Flood Levee

Flood Total
Control Recreation Project
Total First Cost $301,360,000 $7,511,000 $308,871,000
IDC 70,100,000 1,612,000 71,712,000
Total Investment 371,460,000 9,123,000 380,583,000
Annualized First Costs 27,342,093 671,518 28,013,611
Annual O&M Cost 1,260,000 337,000 1,597,000
Average Annual Charges 28,602,000 1,009,000 29,611,000
Avg. Annual Benefits
Damage Reduction
Residential 16,345,200 16,345,200
Commercial/Industrial/Public 8,163,200 8,163,200
Vehicles 139,900 139,900
Infrastructure 380,000 380,000
Costs Avoided
Transportation Disruptions 0 0
Emergency Response 2,724,000 2,724,000
Other Household Costs 671,500 671,500
Business/Income Losses 0 0
Flood Insurance Admin. Costs 393,000 393,000
Redevelopment Benefits 0
Advanced Replacement 2,810,500 69,000 2,879,500
Location 403,600 403,600
Recreation 2,130,600 2,130,600
Total Annual Benefits 32,030,900 2,199,600 34,230,500
Net Benefits 3,428,900 1,190,600 4,619,500
B/C Ratio 112 2.18 1.16
Assumptions: 1. Assumes a 50 year project life - 7 1/8% interest rate.

2. December 1997 price levels.

PAGE 30



GENERAL REEVALUATION REPORT AND ENVIRONMENTAL IMPACT STATEMENT — MAIN REPORT

PRELIMINARY PROJECT MANAGEMENT PLAN

Recommended Plan Cost Allocations

The estimated cost allocation/distribution of implementing the recommended levee plan is
shown in the following table. Note that recreation is shown as a separable feature line item in
this table.

COST DISTRIBUTION

EAST GRAND FORKS, MN / GRAND FORKS, ND
LOCAL FLOOD REDUCTION

TOTAL PROJECT COST ESTIMATE | $ 342,738,000 °
Federal Project Costs $ 171,917,500
Non-Federal Project Costs $ 170,820,500

EAST GRAND FORKS, MN

Lands, Damages, and Relocations $ 46,479.000

Cash Contributions $ 6,139,700

Recreation features $ 2,101,000
Sub-Total $ 54,719,700

GRAND FORKS, ND

Lands, Damages, and Relocations $ 94,680,900

Cash Contributions *° $ 19,297,900

Recreation features $ 2,122,000
Sub-Total $ 116,100,800

° This total project cost is inclusive of recreation features and cultural resource preservation
mitigation costs.

10 cash contribution includes 5% of total flood control project plus $8,777,800 for non-
Federal sponsor balance
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Preliminary Financial Analysis

The Cities of East Grand Forks, Minnesota, and Grand Forks, North Dakota, will serve as
the non-Federal/Local Sponsors for the implementation of this flood damage reduction
project. The City of East Grand Forks has previously served as local sponsor for the
cost-share of a General Design Memorandum (November 1984), and the City of Grand
Forks was serving as a local sponsor for the cost share of a Feasibility Report at the time
of the April 1997 flood of record. During the course of these earlier studies, the cities
repeatedly demonstrated the necessary skills to accomplish the technical, administrative,
logistical, and political requirements in an efficient and professional manner. The State of
Minnesota has committed through legislation to provide financial support in the form of
bonds and returned sales taxes to the City of East Grand Forks to assist in the payment
of its local share. The State of North Dakota has committed in the form of a verbal and
written commitment from the current Governor to provide financial assistance to the City
of Grand Forks to assist in the payment of its local share. See the Economic Appendix of
the Supplementary Documentation Report for additional details regarding the financial
plan to implement the recommended project.

The non-Federal Sponsors have the capability to finance their share of the cost of
constructing this local flood protection project (for details see the financial analysis contained
in the Economic-Social-Financial Appendix C of the Supplementary Documentation Report).
The non-Federal Sponsors are ready, willing and able to fulfill all the responsibilities required
to serve as the non-Federal sponsor for this project, including obtaining the necessary real
estate interests, providing the required cost sharing funds, and operating and maintaining the
project upon completion. The Cities have reviewed the Standard Form Project Cooperation
Agreement, and understands and agrees to its provisions.

Local Cooperation Requirements

The division of planning, implementation, and operation responsibilities, including local
cooperation requirements, institutional requirements, and other non-Federal responsibilities,
will be further coordinated as the Local Cooperation Agreement and the Project Management
Plan are formalized after this report is completed.

The Water Resources Development Act of 1996 establishes the cost-sharing requirements
for this project; the non-Federal share to a minimum of 35 percent and a maximum of 50% for
implementation costs associated with flood damage reduction.

It is recommended that improvements for flood damage reduction defined in this report be
authorized subject to the non-Federal sponsor agreeing to comply with applicable Federal
laws and policies, including the following requirements:

(1) Provide a minimum of 35 percent, but not to exceed 50 percent, of total project costs allocable to
structural flood control and 50 percent of total project costs allocable to recreation, as further specified below:

(@) Enter into an agreement which provides, prior to construction, 25 percent of design costs;
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(b) Provide, during construction, any additional funds needed to cover the non-federal share of design
costs;

(c) Provide, during construction, a cash contribution equal to 5 percent of total project costs attributable
to structural flood control;

(d) Provide all lands, easements, and rights-of-way, including suitable borrow and dredged or
excavated material disposal areas, and perform or assure the performance of all relocations determined by the
Government to be necessary for the construction, operation, and maintenance of the project;

(e) Provide or pay to the Government the cost of providing all retaining dikes, wasteweirs, bulkheads,
and embankments, including all monitoring features and stilling basins, that may be required at any dredged or
excavated material disposal areas required for the construction, operation, and maintenance of the project; and

(f) Provide, during construction, any additional costs as necessary to make its total contribution equal to
35 percent of total project costs allocable to structural flood control and 50 percent of total project costs allocable to
recreation.

(2) For so long as the project remains authorized, operate, maintain, repair, replace, and rehabilitate the
completed project, or functional portion of the project, at no cost to the Government, in accordance with applicable
Federal and State laws and any specific directions prescribed by the Government.

(3) Grant the Government a right to enter, at reasonable times and in a reasonable manner, upon land which
the local sponsor owns or controls for access to the project for the purpose of inspection, and, if necessary, for the
purpose of completing, operating, maintaining, repairing, replacing, or rehabilitating the project.

(4) Assume responsibility for operating, maintaining, replacing, repairing, and rehabilitating (OMRR&R) the
project or completed functional portions of the project, including mitigation features without cost to the Government, in
a manner compatible with the project=s authorized purpose and in accordance with applicable Federal and State laws
and specific directions prescribed by the Government in the OMRR&R manual and any subsequent amendments
thereto.

(5) Support the Government=s obligation to comply with Section 221 of Public Law 91-611, Flood Control Act
of 1970, as amended, and Section 103 of the Water Resources Development Act of 1986, Public Law 99-662, as
amended, which provides that the Secretary of the Army shall not commence the construction of any water resources
project or separable element thereof, until the non-Federal sponsor has entered into a written agreement to furnish its
required cooperation for the project or separable element.

(6) Hold and save the Government free from all damages arising for the construction, operation,
maintenance, repair, replacement, and rehabilitation of the project and any project-related betterments, except for
damages due to the fault or negligence of the Government or the Government's contractors.

(7) Keep and maintain books, records, documents, and other evidence pertaining to costs and expenses
incurred pursuant to the project to the extent and in such detail as will properly reflect total project costs.

(8) Perform, or cause to be performed, any investigations for hazardous substances that are determined
necessary to identify the existence and extent of any hazardous substances regulated under the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA), 42 USC 9601-9675, that may exist in, on, or
under lands, easements or rights-of-way necessary for the construction, operation, and maintenance of the project;
except that the non-Federal sponsor shall not perform such investigations on lands, easements, or rights-of-way that
the Government determines to be subject to the navigation servitude without prior specific written direction by the
Government.
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(9) Assume complete financial responsibility for all necessary cleanup and response costs of any CERCLA
regulated materials located in, on, or under lands, easements, or rights-of-way that the Government determines
necessary for the construction, operation, or maintenance of the project.

(10) As between the Federal Government and the non-Federal sponsor, the non-Federal sponsor shall be
considered the operator of the project for the purpose of CERCLA liability. To the maximum extent practicable,
operate, maintain, repair, replace, and rehabilitate the project in a manner that will not cause liability to arise under
CERCLA.

(11) Prevent future encroachments on project lands, easements, and rights-of-way which might interfere with
the proper functioning of the project.

(12) Comply with the applicable provisions of the Uniform Relocation Assistance and Real Property
Acquisition Policies Act of 1970, Public law 91-646, as amended by title IV of the Surface Transportation and Uniform
Relocation Assistance Act of 1987 (Public Law 100-17), and the Uniform Regulations contained in 49 CFR part 24, in
acquiring lands, easements, and rights-of-way, and performing relocations for construction, operation, and
maintenance of the project, and inform all affected persons of applicable benefits, policies, and procedures in
connection with said act.

(13) Comply with all applicable Federal and State laws and regulations, including Section 601 of the Civil
Rights Act of 1964, Public Law 88-352, and Department of Defense Directive 5500.11 issued pursuant thereto, as well
as Army Regulation 600-7, entitled "Nondiscrimination on the Basis of Handicap in Programs and Activities Assisted or
Conducted by the Department of the Army," and Section 402 of the Water Resources Development Act of 1986, as
amended (33 U.S.C. 701b-12), requiring non-Federal preparation and implementation of flood plain management
plans.

(14) Provide the non-Federal share of total cultural resource preservation mitigation and data recovery costs
attributable to structural flood control and to recreation that are in excess of
one percent of the total amount authorized to be appropriated for structural flood control and recreation.

(15) Participate in and comply with applicable Federal floodplain management and flood insurance programs.

(16) Do not use Federal funds to meet the non-Federal sponsor=s share of total project costs unless the
Federal granting agency verifies in writing that the expenditure of such funds is expressly authorized by statute.

(17) Inform affected interests, at least annually, regarding the limitations of the projection afforded by the
project.

(18) Prescribe and enforce regulations to prevent obstruction of or encroachment on the Project that would
reduce the level of protection it affords or that would hinder operation or maintenance of the Project.

(19) Provide and maintain necessary access roads, parking areas and other public use facilities, open and
available to all on equal terms.

The recommendation contained herein reflects the information available at this time and
current departmental policies governing formulation of individual projects. It does not reflect
program and budgeting priorities inherent in the formulation of a national civil works
construction program nor the perspective of higher review levels within the executive branch.
Consequently, the recommendation may be modified before it is transmitted to the Congress
as a proposal for authorization and implementation funding. However, prior to transmittal to
the Congress, the Local Sponsors, the state of Minnesota, the state of North Dakota,
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interested Federal agencies, and other parties will be advised of any modifications and will be
afforded an opportunity to comment further.

Implementation of the project will require the continued dedication of the cities and their staffs.
The following tabulation summarizes the non-Federal activities and completion dates needed
to satisfy the local cooperation requirements.

ITEMS DATES

Review Pedestrian Bridge Removal Plans and Specs 06/99
Review English Coulee Design Memorandum 07/99
Review Geotechnical Engineering Letter Report 08/99
Review Hartsville Coulee Design Memorandum 09/99
Negotiate Project Cooperation Agreement (PCA) ** 09/99
Execute Project Cooperation Agreement 10/99
Review Channel Protection Plans and Specs 12/99
Review Interior Flood Control Design Memorandum 01/00
Review Geotechnical Design Memorandum 02/00
Review English Coulee Diversion Plans and Specs 03/00
Review Hartsville Coulee Diversion Plans and Specs 05/00
Review Point-East Grand Forks Levee Plans and Specs

Phase | - River levees 12/00
Phase Il - Tieback levees 01/02
Review Grand Forks Levee Plans and Specification

Phase | - Upstream Tieback to Belmont Coulee 01/01

Phase Il - Belmont Coulee to Minnesota Avenue 01/02

Phase 1ll - Minnesota Avenue to Highway 2 01/03

Phase IV - Highway 2 to Downstream Tiebacks 01/04
Review North End - EGF Plans and Specifications

Phase | - Red Lake River Levees to Downtown 03/01

Phase II- Downtown to Downstream End 03/02

Phase Il - Tieback levees 02/03
Acquisition of LERRDs Immediately prior to Phase Construction
Submit LERRDs claim 10/03
Tum Over to Sponsor 10/04
Operate and Maintain Project N/A

Construction Staging and Schedule

Key Construction Phasing Assumptions:

1. The first construction contract will be removal of the swing bridge.

A detailed model Project Cooperation Agreement (PCA) for the proposed project was provided to the
non-Federal Sponsors on April 30, 1998, to insure that there is a complete understanding of the language
and provisions contained in that agreement.
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2. The second construction contract will be for erosion protection riprapping and this
feature of the project will need to go directly from the GRR to P&S. The P&S for this
work will need to be finalized in early FY2000 and the construction should be ready to
award by mid to late FY2000.

3. The third construction contract will be for English Coulee project features.

4. The fourth construction contract/phase will be for Hartsville Coulee project
features.

5. The remaining construction phases will be for the levee construction reaches
going from upstream to downstream and for associated interior flood control features.

Operations and Maintenance Requirements

Local interests would operate and maintain the project in accordance with the procedures and
schedules set forth in an Operation and Maintenance manual that the Corps of Engineers will
prepare and provide. The total estimated annual cost of operations and maintenance for the
NED plan is $564,000 (includes flood control and recreation features). Maintenance would
consist of periodic inspections of and repairs to the project permanent levees, interior
drainage facilities, recreation facilities, and channel diversions. Operations would include the
operation of pumping stations and gates and the servicing of all project structures, including
landscaping.

STUDY PARTICIPANTS AND PUBLIC
INVOLVEMENT

Interagency and Public Coordination

An experienced and diverse interdisciplinary study team comprised of Corps of Engineers
engineers and scientists and non-Federal Sponsor technical representatives has been heavily
involved on a regular/weekly basis in the preparation and coordination of this study. The
Corps and the Local Sponsors also hired private consultants at strategic points to assist in the
formulation, evaluation, and review of this study. Many other local, State, and Federal officials
and individual citizens have also had an opportunity to provide important ideas or inputs into
some aspect of the inventory, analysis, or formulation of the plans presented in this report.

Efforts to maintain good communications between potential project sponsors and
stakeholders were fostered through structured partnering workshops and meetings that were
conducted from October 1997 through February 1998.

On January 8, 1998, a structured interagency and sponsor greenway brainstorming workshop
was conducted by the Corps with the assistance of the Grand Forks Parks Commission. This
was a kickoff meeting to begin formulation of a coordinated greenway plan for East Grand
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Forks and Grand Forks. Additional interagency, sponsor, and public involvement was sought
to finalize a greenway plan in the spring of 1998.

The public has been informed about the progress made in the study efforts on a regular basis
using a number of methods:

Many issues of the "Flood Protection Update" newsletter have been prepared and
distributed by the City of Grand Forks with assistance from the City of East Grand
Forks and the St. Paul District, Corps of Engineers. These have received wide
distribution, and the information contained in them is often covered in the local
media.

Numerous neighborhood meetings/workshops were held in Grand Forks and East
Grand Forks in November 1997 to provide information to interested citizens and to
obtain public ideas and concerns.

Corps/Sponsor presentations and public workshops/open houses have been
conducted at key points in the formulation of plans associated with the Federal
flood protection GRR. The dates of these public gatherings and the primary
information presented at each are as follows:

May 5, 1997 - Preliminary levee alignments were presented to give residents an
idea of how a levee project might affect them.

May 30, 1997 - Preliminary levee alignments were presented to the joint City
Council and questions were answered.

July 14, 1997 - A preliminary letter report known as the "Alternative Plans
Comparison Letter Report" was presented to the cities. It provided initial Corps
screening of alternatives, including diversion channel and levee plans.
December 10 - 11, 1997 - Presentation of the SEH'? diversion alignments and
the Corps in-town levee alignments for reaches downstream of the Red Lake
River (Public officials from all levels of government in the area were fully briefed
on the 10th and a public workshop/open house was conducted on the 11th).
January 7 - 8, 1998 - Presentation of Corps in-town levee alignments for
reaches upstream of and on the Red Lake River (Public officials from all levels
of government in the area were fully briefed on the 7th and a public
workshop/open house was conducted on the 8th).

February 9, 1998 — Town Hall meeting for residents to provide inputs and ask
guestions about the city’s flood recovery.

February 12, 1998 — Corps presentation of final Plans Comparison Letter
Report to local, State, and Federal representatives. Question and answer
session.

February 18 - 19, 1998 — Public meeting to answer gquestions regarding
findings of the Plan Comparison Letter Report.

March 24, 1998 — Meeting for property owners in Grand Forks regarding Phase
IV acquisition program and the Federal acquisition program.

March 11 - 12, 1998 — Greenways public workshop/open house meetings.
March 31, 1998 — Meeting for owners of property located south of Grand Forks

12 Short Elliott Hendrickson (SEH) Incorporated, a Minnesota-based Architect-
Engineering firm hired by the Corps of Engineers.
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to discuss alignment issues and concerns.

April 21, 1998 — Meeting with County Commission to discuss south-end
alignment preferences of residents.

April 22, 1998 — Meeting to discuss concerns of residents located north of
Grand Forks regarding dike alignments and the English Coulee Diversion plans.
April 30, 1998 — Meeting of Special Flood Response Committee to discuss
analysis of City consultants regarding geotechnical issues and potential
technologies. Include question and answer session.

The Draft General Reevaluation Report and Environmental Impact Statement will be
distributed for a 45-day public/interagency review in August 1998 and public
workshops/open house meetings will be conducted to present findings and obtain public
comment. Comments received will be integrated into the final report and EIS, which is
scheduled for public release and a final comment period in early November 1998. The
finalized report is scheduled to be submitted to Corps of Engineers Headquarters in
December 1998 for higher authority approvals.

See the Environmental Impact Statement for scoping related views and comments
received from citizens and interested agencies. Also, a more detailed technical description
of other study related coordination and review comments is contained in Appendix L,
“Correspondence and Review Comments” of the supplementary documentation report.

INVENTORY, ANALYSIS, AND STUDY FINDINGS

This section of the report presents a summary of the key technical procedures and
considerations associated with the plan formulation and recommended plan/project design.
This information is presented by functional discipline and/or key feature of the project (Note:
For more detailed technical data and analysis, see the Supplementary Documentation Report
(volumes 1 and 2) which are companion documents to this report. The Supplementary
Documentation Report is available as a reference at the East Grand Forks City Hall, Grand
Forks City Hall, and public libraries in the Grand Forks area.

Hydrologic

Hydrologic analyses for the East Grand Forks-Grand Forks study area included
development of discharge-frequency relationships at several locations. Annual
instantaneous peak discharge-frequency curves were developed for the Red River of the
North at the U.S. Geological Survey (USGS) gaging station at Grand Forks, North
Dakota, located just downstream of the confluence with the Red Lake River, the Red
River of the North above the confluence with the Red Lake River, and the Red Lake River
at the mouth. The corresponding coincidental peak discharge-frequency curves were
developed for the same locations. The statistics of the frequency relationships were
based on period of record flows at the U.S. Geological Survey gaging stations located on
the Red River at Grand Forks and on the Red Lake River at Crookston, Minnesota.
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Analyses also included determination of the discharge-frequency curve for the English
Coulee watershed. English Coulee is an intermittent stream that enters Grand Forks
from the southwest and joins the Red River of the North approximately 4 miles
downstream from the mouth of the Red Lake River. Because the watershed is ungaged,
a multiple linear regression was used to determine the discharge-frequency relationship
for English Coulee.

A discharge-frequency relationship based on regression equations was also computed
for Hartsville Coulee that drains an area of approximately 33 square miles in Minnesota
and joins the Red Lake River in East Grand Forks, Minnesota.

Detailed discussions of the hydrologic methods used along with the derived frequency
relationships are provided in Appendix A, Hydrologic, Hydraulic, Risk-Based, and Interior
Flood Control Analysis, Sub-Appendix Al, Hydrologic Analysis. More detailed discussions of
the hydrologic study methods for English Coulee and Hartsville Coulee will be presented in
future separate design memorandums.

The East Grand Forks, Minnesota and Grand Forks, North Dakota, areas are
hydraulically unified. The hydraulic unity of East Grand Forks and Grand Forks must be
considered in two separate pieces as the East Grand Forks area is protected by two
independent ring levees - the North End and the Point areas.

North of the existing pedestrian bridge (old railroad swing bridge), scheduled for removal
as part of the flood damage reduction project, there would be notable stage increases for
the design discharge by building levees on either side of the river independently. This is
not considered acceptable, and justifies the construction of the Grand Forks and North
End East Grand Forks levees as one hydraulic unit. Also, immediately upstream of the
mouth of the Red Lake River, hydraulic modeling shows there is a stage increase during
the overtopping event. This establishes a critical hydraulic connection between the
Grand Forks and the Point East Grand Forks levee sections. Therefore, the Grand
Forks, East Grand Forks (north end), and East Grand Forks Point (south end) are all
interlinked as one hydraulic unit for purposes of this report and incremental justification or
optimization of the project features is neither necessary nor appropriate.

Immediately upstream of the mouth of the Red Lake River there is also a stage increase
noted during the overtopping event that identifies the connection between the Grand Forks
and the Point East Grand Forks levee sections.

Hydraulic analysis performed for this study includes modeling of the Red River of the North
and the Red Lake River; determining levee/floodwall heights, designing facilities to
accommodate flow in Hartsville Coulee and prevent breakout flow from the Red River to
Hartsville Coulee; and redesigning the existing English Coulee diversion channel to
accommodate the additional flow that will be directed to it with the proposed levee project.
The Red River of the North and Red Lake River modeling included updating and calibrating
the HEC-2 computer models and iteratively analyzing levee alignments to determine
alignments that meet hydraulic and geotechnical requirements. Detailed discussions of the
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hydraulic analysis are provided in Appendix A, Hydrologic, Hydraulics, Risk-Based, and
Interior Flood Control Analysis, Sub-Appendix A2, Hydraulic Analysis.

A risk-based analysis was performed using @RISK and a template spreadsheet developed
by the Hydrologic Engineering Center. The @RISK models developed were used to
determine the reliability of the alternative levee heights and the diversion channel in
combination with levees. These models were also provided to the Economics Section to
perform the project sizing analysis. Discharge-frequency relationships were determined for
both the levees only and the diversion channel in combination with levees. Elevation-
discharge rating curves were developed at five different locations. Four of these locations
were used to determine project reliability and project sizing for all of the alternatives. The fifth
location was used to help determine the reliability of the diversion channel in combination with
levees. Detailed discussions of the risk-based analysis are provided in Appendix A,
Hydrologic, Hydraulics, Risk-Based, and Interior Flood Control Analysis, Sub-Appendix A3,
Risk-Based Analysis.

Analysis was performed to determine the impact of the emergency levee alignments, project
levee alignments, removal of the pedestrian bridge and raising of the four other bridges. The
analysis was performed using the 1997 flood peak discharge of 136,900-cfs (0.47-percent,
210-year event). When raising the four other bridges was considered, it was assumed they
were raised high enough that the low chord of the bridges was 1 to 2 feet above the water
surface elevations. This analysis is presented in more detail in Appendix A, Hydrologic,
Hydraulics, Risk-Based, and Interior Flood Control Analysis, Sub-Appendix A2, Hydraulic
Analysis.

The first condition analyzed was assuming the existing emergency levees were raised high
enough to contain the 1997 flood peak discharge and all existing bridges in place. This
condition was analyzed even though a substantial raise would be required and even though
the reliability assessment of the existing emergency levees indicates probable failure points
generally equal to about the 5-percent (20-year) event. The next condition analyzed was
project levee alignments and all existing bridges in place. With project levee alignments,
water surface elevations are lower than for the emergency levee alignments except in the
Riverside Park area where they are slightly higher. The change in water surface elevations
with the project levee alignments ranges from an increase of about 0.1 foot in the Riverside
Park area to a decrease of about 1.4 feet in the vicinity of 47th Avenue South. The next
condition analyzed was the project levee alignments with removal of the pedestrian bridge
that is the design condition used for this report. This results in water surface elevations about
0.6 foot lower at the USGS gage, 0.4 foot lower in the vicinity of 47th Avenue South, but only
0.2 foot lower at the upstream end of the project. Note that these comparisons are to the
condition with project levee alignments but all existing bridges in place.

Next, raising the Sorlie Memorial Bridge and widening it about 50 feet was considered. When
compared to the design condition, this results in water surface elevation increases of about
0.1 foot at the USGS gage which reduce to essentially nothing at the upstream end of the
project. The reason that raising the Sorlie Memorial Bridge actually raises water surface
elevations instead of decreasing them is because the approach road raises which must be
done to raise the bridge eliminate flow around both sides of the bridge. Since raising the
Sorlie Memorial Bridge actually raised water surface elevations slightly, it was not considered
further. Next, raising the Kennedy Memorial Bridge was considered in addition to the design
condition. Raising the Kennedy Memorial Bridge lowered water surface elevations about 0.25
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foot at the USGS gage and upstream of the railroad bridge, about 0.2 foot at 47th Avenue
South, and 0.1 foot at the upstream end of the project. Then, two changes were considered
for the railroad bridge. These changes include raising the bridge and replacing the river piers
with narrower piers. These changes result in an additional decrease in water surface
elevations of about 0.2 feet upstream of the railroad bridge, about 0.1 foot at 47th Avenue
South, and less than 0.1 foot at the upstream end of the project. The total reduction in water
surface elevations due to raising both the Kennedy Memorial and railroad bridges is about
0.25 foot at the USGS gage, about 0.45 foot just upstream of the railroad bridge, about 0.3
foot at 47th Avenue South, and about 0.2 foot at the upstream end of the project. Finally,
raising the Point Bridge was considered. Raising this bridge had essentially no impact on
upstream water surface elevations. The approach road raises eliminate flow around both
sides of the bridge, similar to the Sorlie Memorial Bridge, which offsets the increase in
channel flow area.

This analysis shows that raising the Sorlie Memorial and Point Bridges does not lower water
surface elevations due to approach road raises that are required. Raising the Kennedy
Memorial and railroad bridges does lower water surface elevations, but only a relatively small
amount. This analysis also shows that the impact of the bridges on the top-of-levee
elevations is relatively minor and the bridge raises would likely cost more than building the
levees slightly higher. During more detailed studies, analysis will be performed to insure the
Sorlie Memorial Bridge can withstand the water and ice loads placed on it and that it will
remain in place. However, the 0.47-percent (210-year) design water surface elevation for this
project is only about 1.6 feet higher than during the 1997 flood event at the Sorlie Memorial
Bridge. Therefore, impacts on the bridge should be similar to those that occurred during the
1997 flood. This analysis also shows that if a bridge is raised to maintain access between the
cities, it would be logical to raise the Kennedy Memorial Bridge, not the Sorlie Memorial
Bridge. In summary, this analysis generally shows that raising the bridges is not a cost
effective means of lowering the water surface and top-of-levee elevations.

An evaluation of residual flooding was accomplished based on risk analysis and it was
determined that the proposed project has about a 63-percent probability of containing the 0.2-
percent (500-year) flood event. The 0.2-percent event is essentially equal to the overtopping
event. The analysis also showed that residual flooding would encompass the entire protected
and developed areas of East Grand Forks. In Grand Forks inundation would be to an
elevation of about 835 and this would leave a portion of the south end of Grand Forks out of
the flooded area (see Appendix A and plate A2-23 of the Hydraulic Appendix for flooded area
map of the affected areas and additional descriptions of residual flooding).

A detailed evaluation of sedimentation potentials in the Red River was not accomplished as
part of this study. This was deemed to be unnecessary based on Corps and non-Federal
Sponsor historic knowledge of the specific resource. Soundings and river cross-sections
collected over a long period of time that pass through the study area have not changed
substantially over time and river sediment deposition has not affected the flow capacity of the
river (see the Hydraulic Appendix in the Supplementary Documentation report for more
information).
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Interior Flood Control

Interior flood control facilities will be required to permit removal of stormwater runoff from
within the three protected areas. The interior flood control analyses determined the number,
location and size of all gated outlets and intercepting storm sewers required to carry the runoff
from the protected area through the flood barrier to either the Red River of the North or the
Red Lake River during periods of low river flow and new pumping (lift) stations to carry the
interior runoff over the flood barrier during periods of high river flows. The total estimated cost
of the preliminary interior flood control facilities exceeds $45,000,000. Due to time and data
constraints only a preliminary analysis was done for this report. Conservative design
assumptions were used and it is expected that detailed design efforts will result in a reduction
in the proposed interior flood control facilities.

The gravity (low river) features, gated outlets and intercepting sewers are designed to pass
the interior runoff from the 1-percent (100-year) rainfall event through the barrier. Use of the
1-percent design will reduce or eliminate residual flooded areas that would remain in the
regulatory floodplain. The existing stormwater facilities carrying interior flow to the barrier are
designed for smaller floods and would not be able to carry the 1-percent flow to the barrier.
However, the design assumed the excess water would flow overland to the barrier. For this
analysis, topographic data was not available to determine if this overland flow would really
reach the barrier or if it would be stored in low areas within the cities.

The blocked gravity (high river) features, pump stations and stormwater ponding areas are
designed to eliminate all interior flooding damages most intense historical rainfall event which
would have occurred with the selected gate closure level. The selected gate closure level
was assumed to be about to two to three feet below the existing ground level adjacent to the
closure structure.

The interior flood control design proposes 16 pump stations, ranging from 2,200 to 67,300
gallons per minute (gpm) and averaging 13,600 gpm; 50 gated outlets, ranging from one 30-
inch to 11 60-inch pipes; and about 2.5 miles of storm sewers to intercept and collect flows at
the barrier. The design also includes ditches and designated ponding areas. The
preliminary interior flood control plan for each of the proposed protected areas is presented in
Appendix A.

The detailed interior flood control design will be done in a design memorandum in
Preconstruction Engineering and Design (PED). In accordance with guidance in EM 1110-2-
1413, the “minimum” interior facility considered integral to the line-of-protection would be
determined. For gravity conditions, the minimum gated outlets will probably match the
existing stormwater outlet sizes. It is anticipated the final gravity conditions design will still be
for the 1-percent event. Previous optimization efforts by the St. Paul District have found little
size difference or cost savings in using smaller design floods for gravity outlets. Large cost
savings are expected in the gravity design by refining the flow that actually reaches the barrier
during a one percent event and by optimizing the trade-offs between gravity outlets,
intercepting storm sewers and ponding areas.

The blocked gravity pumping stations and ponding areas will be optimized in detailed design.
Using new elevation-discharge-duration data for the rivers, new topographic maps, and
current elevation-damage information for the protected areas, the blocked gravity facilities will
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be sized based on a period of record economic analysis. Since all required pumping stations,
except those located at the outlets from English and Belmont Coulees, are to be located in
the proposed outlet gatewell, the largest cost savings for blocked conditions design should
come from optimizing the tradeoffs between gate closure elevations, pumping stations,
ponding and intercepting stormsewers.

Geotechnical Design and Geology

GEOLOGY

The basis for most of the geotechnical stability analysis prepared for this report is a direct
result of the geologic setting of the present day Red River Valley. Glaciers advanced into
and retreated from the Red River Valley several times during the Pleistocene Epoch.
Glacial advances deposited sandy, pebble tills, while glacial retreats resulted in trapped
meltwater, creating Glacial Lake Agassiz. Approximately 70 feet of high plasticity glacio-
lacustrine clays were deposited on the bed of Lake Agassiz. These clays are the cause
of most of the stability problems encountered along the rivers in the present day valley.

After Lake Agassiz drained for the final time, the present day Red River of the North and
its tributaries established themselves on the flat topography of Glacial Lake Agassiz. The
relatively undeveloped Red River drainage system may be likened to a shallow scratch in
a broad table top. A veneer of predominately fine grained alluvial and fluvial overbank
deposits have been placed over the lake clays by the Red River and its tributaries since
the end of the glacial episodes. These recent sediments do not exceed about 45 feet in
thickness, and are typically less.

SITE GEOMORPHOLOGY AND ITS RELATIONSHIP TO SLOPE INSTABILITY

GENERAL

All rivers tend to flow in a sinuous pattern known as a meander belt. This is because
water flow is turbulent, and any bend or irregularity in the channel deflects the flow of
water to the opposite bank. The force of the water striking the stream bank causes
erosion and undercutting. Studies have shown that the velocity and turbulence are at a
maximum on the outside of meander bends. Erosional forces are therefore maximized on
the outside or cutting edge of these bends. Experience and observation indicates that
one of the most critical areas for the development of unstable slope conditions in the Red
River Valley is along the outside end of river bends, and especially at the downstream
end of these bends. On the inside of the meander velocity and turbulence is at a
minimum, so that some of the sediment load may be deposited as alluvial/fluvial soils on
the point of the meander and are called point bars. The crescent shaped bars are mostly
composed of material derived from bank caving on the outside of upstream bends. An
examination of the soils in the borings along the river valleys was undertaken in an
attempt to determine which stream processes, erosion or deposition, are dominant along
a given stretch of river.
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SUMMARY

The Red and Red Lake Rivers are actively eroding and depositing sediment. The
meander bends are migrating now, and have in the past. Erosional forces are maximized
on the outside of meander bends, while deposition dominates on the inside. Additional
aerial photography analysis may help to determine the rate of meander belt migration;
however, photos inspected to date indicate that little migration has occurred within the
past 30 to 40 years. Subtle “points” of relatively thick, weak glacial clays (Sherack and
Brenna Formation), located at the downstream ends of outer meander bends are the
most critical areas for any construction activity or riverbank modification. Soil borings
reveal that the entire length of all outer meander bends contain buried failure surfaces.
Many of these slopes are apparently stable now. These buried surfaces, which are
planes of weakness, must be carefully analyzed so that slope failures are not reactivated.

SITE HYDROGEOLOGY

The generally low permeability of the soils within the proposed project boundaries make
determination and prediction of groundwater levels challenging. Occasionally some
fluvial seams near the river are sufficiently pervious to allow a confident measurement,
however this does not yield much useful information about the interaction between the
river water surface and the overbank groundwater conditions. Earlier efforts to correlate
soil color with groundwater conditions are now thought to be unreliable. In an attempt to
obtain more useful groundwater information, the subsurface investigation methods used
to obtain site hydrogeology information was modified. The information gathered has
helped to shed light on this problem; the results are still not entirely definitive.

Groundwater levels in the Grand Forks/East Grand Forks area are high, within
approximately 5 to 20 feet below the ground surface at the top of the secondary (upper)
bank. Riverward of the secondary bank, the water levels are correspondingly closer to
the ground surface, with an approximate range of 4 to 9 feet below ground surface at the
primary (lower) bank. Water levels fluctuate seasonally, with fall /winter conditions
exhibiting the lowest measured water levels as might be expected. The water surface
profile from the secondary bank riverward varies also, with the flattest profile occurring
during the fall/winter months. Water levels in the banks do fluctuate with the level in the
river; however data is not available to ascertain the rate at which the banks become
saturated with river water.

GEOTECHNICAL DESIGN

General

The primary geotechnical design concern is constructing flood barriers consisting of
earthen levee embankments or floodwalls along the marginally stable secondary river
banks. The soft, weak, high plasticity glacio-lacustrine foundation clays within the project
limits often do not adequately support flood barriers built next to the river. Natural
geologic processes and prior construction activities by man have overloaded many of the
riverbanks, resulting in foundation movements and slope failures. These past
movements and failures result in further reductions in the shear strength of the already
weak foundation clays.
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The geotechnical design process required determining a flood barrier alignment and flood
barrier type that would not result in foundation movements or slope failures, while at the
same time attempting to minimize impacts to existing structures. Three flood barrier
types were utilized to minimize the number of structures impacted by the flood barrier
alignment: earthen levee; concrete floodwall; and a modified levee section comprising an
earthen levee prism on the riverward side of the flood barrier and a mechanically
stabilized earth wall (MSEW) on the landward side of the flood barrier. Slope stability
was analyzed at 49 cross section throughout the project to determine the flood barrier
alignment.

Subsurface Investigations and Laboratory Testing

In support of the geotechnical design process, 121 machine soil borings were advanced
during the period 1994 to present. In addition, information from 31 machine soil borings
advanced between 1980 and 1985 in support of various studies in East Grand Forks was
utilized. Laboratory testing consisting of S (CD), R (CU), Q (UU), unconfined
compression, Atterberg limits, moisture content, and consolidation tests was conducted
on undisturbed samples obtained from these borings. Countless jar samples obtained
from the borings were tested for Atterberg limits and moisture content in an effort to
delineate the different soil units used in the geotechnical analyses. Geotechnical design
parameters were developed from the laboratory test results.

Design Criteria

Slope stability design criteria discussed in Corps of Engineers guidance was not
considered to be applicable for use on this project. Discussions with HQUSACE
Geotechnical personnel resulted in the use of lower minimum factors of safety for the
design conditions presented in the Corps guidance. In addition, a new design condition,
considering the use of residual soil shear strengths, and a minimum acceptable factor of
safety for the new design condition, was developed for use on this project.

Other Considerations

Additional geotechnical design considerations included determining allowable channel
side slopes for the English Coulee and Heartsville Coulee diversion channels,
determining areas where erosion protection is required to minimize future erosion that
could lead to failure of the levee foundation soils, and geotechnical design aspects of
concrete floodwalls and other structures. Detailed discussions of the geology and
geotechnical design aspects of this project are presented in Appendix B.

Future Work

Immediately following the preparation of the GRR, geotechnical instrumentation
consisting of slope indicators and piezometers will be installed on a cross section just
upstream of the existing water storage tank in Grand Forks. Several goals have been set
for the instrumentation program.

First, piezometric levels (i.e., positive pore pressure values) at the approximate
location of the failure surface (hence, the slope indicators) will be determined. This
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information is required to verify that pore pressures higher than those due to phreatic
levels are not acting on the failure plane.

Second, the location of the phreatic surface will be determined. This information is
required to verify the location of phreatic surface used in the back-calculation process
for determining the residual friction angle at this cross section.

Third, the range of fluctuations of the phreatic surface with changes in river surface
elevation and precipitation will be determined. This information is required to verify
existing information regarding the fluctuation of the phreatic surface with season and
to determine the effects of the fluctuations of the phreatic surface on the stability of
the slope at this cross section.

Fourth, the approximate zones of movement along the cross section will be
determined. This information is required to more precisely back-calculate the residual
friction angle at this cross section.

All of the information obtained will be use to fully and formally document a case history at
this location. Based on this case history, several geotechnical alternatives for improving
the stability of the slopes in critical design areas will be investigated. The geotechnical
alternatives include passive drainage of the slope using gravel drains and pipes;
reinforcement of the slope using drilled shafts, stone columns, deep mixing methods, and
drilled lime stabilization; and a combination of any of the alternatives.

Other future geology and geotechnical efforts will consist of continued subsurface
investigations (borings and laboratory testing), slope stability analysis work, and other
related geotechnical design and geology work required to support preparation of future
design memoranda and plans and specifications.

SOURCES OF CONSTRUCTION MATERIALS
Borrow Sites

The local sponsor is responsible for identifying sites to be used as borrow sources.
Several potential borrow source locations have been identified to date. Geotechnical,
archeological, and HTRW investigations have not been completed on these sites. These
investigations will be completed as part of future studies to be completed for this project.
Geotechnical parameters to be defined prior to approval of the site as a borrow source
include: thickness of topsoil; presence or absence of saline or alkalai soils; thickness and
suitability of alluvial/fluvial materials as levee fill materials; water table conditions;
presence of water bearing seams; natural moisture content; and moisture-density
relationships of the soils.

Satisfactory Borrow Materials

The alluvial/fluvial and upper depths of the Sherack Formation will most likely qualify as
borrow materials. Factors affecting the acceptance of material as borrow include the
depth to groundwater at the site, which could impact working conditions, and the
presence or absence of saline or alkalai soils at the site. Brenna Formation materials are
known to be difficult to excavate, remove from trucks, spread, and compact at the
required density and moisture content. These soils are also quite deep, which again can
impact excavation efficiencies. As a result, it is highly unlikely that Brenna Formation
materials will be used as borrow materials.
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Potential Borrow Sites

The most likely and readily available sources borrow material will be obtained from
portions of the existing emergency levees in Grand Forks and East Grand Forks and the
Corps of Engineers Lincoln Drive Levee in Grand Forks (see plate 166 of this report for
more information). The emergency levees and the Lincoln Drive Levee will be removed
as part of the project. The South End Drainway will continue to be constructed over the
next several years. The excavated material from the drainway could be stockpiled and
used for levee fill materials. This site has a potential to contain saline or alkali soils,
based on discussions with a local excavation contractor. Geotechnical testing would be
required to be completed on the soils at this site to determine the potential use as a
borrow material.

The Grand Forks/East Grand Forks DPR identified three borrow sites. Geotechnical
investigations were completed for these sites. An analysis of these sites indicates that
one of the sites been developed into a new sub-division of Grand Forks and one of the
sites is now a cemetery. These sites should no longer be considered for borrow. The
third site is located in the approximate area east of Green’s Nursery. Pending further
geotechnical investigation to determine differences in land use and possible filling since
1954, this site may have some potential to be used as borrow. Several other potential
borrow sites have been identified to date. These sites are discussed further in Appendix
B.

Disposal Sites

The local sponsor is responsible for identifying sites to be used as disposal sites. At the
present time, no sites have been identified for this purpose. These sites will be identified
in future studies to be completed for this project. Geotechnical, archeological, and
HTRW investigations will need to be completed at the identified sites to determine the
potential to use the site as a disposal site.

Concrete Aggregate, Riprap, and Bedding

Sources for fine and coarse concrete aggregate, bedding, and riprap should be available
locally. Most commercial aggregates in the Grand Forks/East Grand Forks vicinity are
obtained from the beach ridges of Glacial lake Agassiz east and west of the Red River.
Additional material may be available from field stone piles in farm fields. Most of the
material consists of rounded, wave-washed boulders, cobbles, and sand. If large
guantities of riprap size material are required, producers will need adequate lead time in
order to stockpile material. Outside sources of quarried, angular, stone should also be
available approximately 200 miles east of the proposed project in central and western
Minnesota. Additional investigations will be necessary prior to plans and specifications to
accurately quantify the amount of stone product available within a reasonable radius of
the area.
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RELIABILITY ASSESSMENT OF EXISTING LEVEES

The geotechnical rationale for assessing the reliability of the existing emergency levees
for purposes of benefit determination is presented in Attachment 1 to Appendix B, which
is a formal Reliability Analysis of Existing Levees (RAEL), as required by ETL 1110-2-
328. The reliability of the existing levees is addressed considering the performance of
the emergency levee system as a whole, based on flood fight experiences, and
observations made during the 1997 flood. Formal slope stability and template method
analyses were not incorporated into the RAEL; rather, a combination of reasonable
closure lengths, reasonable closure heights, existing topography, flood fighting
observations, and flood fighting rationale were utilized in the RAEL analysis.

HTRW SITE INVESTIGATIONS AND ASSOCIATED COSTS

General

Draft Phase | Environmental Site Assessments (ESAS) were completed along the levee
and floodwall alignments in Grand Forks and in East Grand Forks for the Plan
Comparison Letter Report. The ESAs were completed using an A/E Contractor. The
purpose of the ESAs was to identify sites with potential environmental concerns
associated with the construction of the flood control project features. A separate ESA
was completed for each community. Construction activities that could encounter
contaminated materials include stripping, grubbing, inspection trenches for levees, and
foundation excavations for floodwalls and other structural project features requiring
shallow foundations. A more detailed assessment of these sites is included in
Attachment 2 to Appendix B.

Six sites in Grand Forks and two sites in East Grand Forks require Phase Il Field
Investigations to determine the contaminants of concern at each site and to confirm that
the site poses a real environmental concern. Only one of the eight sites is considered to
have the potential to encounter materials which meet the strict definition of HTRW
materials, as defined in ER 1165-2-132; the remainder of the sites are considered to
have a potential to encounter contaminated, non-HTRW materials. A more detailed
assessment of the Phase Il Field Investigation work is included in Attachment 2 to
Appendix B.

Cost estimates were developed for investigation and remediation of the identified sites
considered to be a potential environmental concerns. The costs include Phase Il Field
Investigation and Remedial Investigation (RI) Report costs, costs associated with the
design of a Remedial Action (RA) for the site and preparation of plans and specifications
for the RA, and costs associated with the RA for the site or the contaminated materials
encountered during construction.

These costs could, based upon the results of ongoing Phase Il Field Investigation
activities, be determined to be a 100 percent non-Federal cost that is not included in the
project costs. As such, the local sponsor(s) would be required to investigate and
remediate the sites before the property is acquired for construction of the flood control
project. However, since only ten percent of one of the sites is considered to have the
potential to encounter materials which meet the strict definition of HTRW materials, it
appears that the majority of the costs of investigating and remediating the sites

PAGE 48



GENERAL REEVALUATION REPORT AND ENVIRONMENTAL IMPACT STATEMENT — MAIN REPORT

containing contaminated (non-HTRW) materials will be cost shared. This information will
be available for inclusion in the Final GRR Report.

Grand Forks

In the Plan Comparison Letter Report, six sites with potential environmental concerns
were identified in Grand Forks. These sites included: the Agsco pesticide release site
near the proposed English Coulee levee crossing and pumping station; a potential
uncontrolled fill site near the Strata Facility; an uncontrolled concrete rubble fill site at
Red Dot Place and Alpha Avenue; two former Railroad Depots in downtown Grand
Forks; and a former electric utility in downtown Grand Forks, which included coal
gasification facilities. The total estimated cost for investigating and remediating these
sites prior to or during construction of the flood control project was projected to be
$1,637,948.

The Plan Comparison Letter Report also identified several additional sites in Grand Forks
which may have potential environmental problems. However, additional information
regarding these sites was determined to be needed before investigation and remediation
costs could be attempted to be estimated. The identified sites included: a fill area south
of the boat landing; a wastewater treatment facility on the RDO Foods property; potential
releases at the RMI Facility; a release at a former City Services Facility located at 111
Gateway Drive; potential releases at a former Agsco facility near Gateway Drive;
potential releases at the former Western Auto Parts building; uncontrolled fill sites yet to
be determined; and residential/commercial fuel oil contaminated sites yet to be
determined. Costs were determined based on an assumed number of “Uncontrolled Fill
Sites Yet To Be Determined” and an assumed number of “Residential/Commercial Fuel
Oil Contaminated Sites Not Yet Determined”.

Comments from MVD and MVS required that the scope of work for the ESAs be modified
to include further research into the sites identified to have potential environmental
concerns. As a result of the additional research, the following are no longer considered to
be sites with potential environmental concerns: the fill area south of the boat landing; the
wastewater treatment facility on the RDO Foods property; a release at a former City
Services Facility located at 111 Gateway Drive; potential releases at a former Agsco
facility near Gateway Drive; and potential releases at the former Western Auto Parts
building. The number of sites assumed to be “uncontrolled fill sites yet to be determined”
has been reduced to zero. It has been determined that the sites assumed to be
“residential/commercial fuel oil contaminated sites” do not apply to the HTRW category.
Details forming the basis of these conclusions are included in Attachment 2 to Appendix
B.

The remaining sites with potential environmental concerns include: the English Coulee
Pesticide Contamination site; three Uncontrolled Fill Sites (the RMI Facility, the Strata
Facility, and the Concrete Rubble Site along the North End of Alpha Avenue); the
Railroad Depot and Track Areas in downtown Grand Forks; and the Former Coal
Gasification Site in downtown Grand Forks. The locations of these sites are presented
on Plates B-2-1 though B-2-10 in Attachment 2 to Appendix B. The total updated
estimated cost for investigating and remediating these sites prior to or during construction
of the flood control project, based on the results of the additional Phase 1 ESA efforts
required by MVD and MVS, is $1,221,000.
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Although only a minor portion of the eight sites identified as having a potential to
encounter HTRW materials are thought to meet the strict definition of HTRW materials,
Phase Il Field Investigations are ongoing for these sites to verify the nature of the
materials at the sites. The costs for further investigating the sites, if required, and
remediating the sites will be updated when these investigations are complete, which will
be in time for the Final GRR Report.

East Grand Forks

In the Plan Comparison Letter Report, five sites with potential environmental concerns
were identified in East Grand Forks. All of the sites were in the downtown and
commercial areas of East Grand Forks. These sites include: potential release of dry
cleaning fluids such as perchloroethylene at the former Star Troy Laundry Site at 113
through 119 Second Street North; potential petroleum product releases at the former
Kenny's Auto Repair site; the Former East Grand Forks Dump site; potential PCB
releases at the former Electrical Transformer Storage Yard; and a former petroleum
release site at the 200 1st Avenue NW. The total estimated cost for investigating and
remediating these sites prior to or during construction of the flood control project was
projected to be $843,911.

The Plan Comparison Letter Report also identified several additional sites in East Grand
Forks which may have potential environmental problems. However, additional
information regarding these sites was determined to be needed before investigation and
remediation costs could be attempted to be estimated. The identified sites included
uncontrolled fill sites yet to be determined and residential/commercial fuel oil
contaminated sites yet to be determined. Costs were determined based on an assumed
number of “Uncontrolled Fill Sites Yet To Be Determined” and an assumed number of
“Residential/Commercial Fuel Oil Contaminated Sites Not Yet Determined”.

Comments from MVD and MVS required that the scope of work for the ESAs be modified
to include further research into the sites identified to have potential environmental
concerns. As a result of the additional research, the following are no longer considered to
be sites with potential environmental concerns: the potential petroleum product release
site at Kenny’s Auto Service; the potential petroleum product release site at 200 1%
Avenue NW; the potential PCB release site at the location of the former Electrical
Transformer Storage Yard. The number of sites assumed to be “uncontrolled fill sites yet
to be determined” has been reduced to zero. It has been determined that the sites
assumed to be “residential/commercial fuel oil contaminated sites” do not apply to the
HTRW category. Details forming the basis of these conclusions are included in
Attachment 2 to Appendix B.

The remaining sites with potential environmental concerns include the former Star-Troy
Laundry Site and the Former East Grand Forks Dump Site. The locations of these sites
are presented on Plates B-2-11 and B-2-12 in Attachment 2 to Appendix B. The total
estimated cost for investigating and remediating these sites prior to or during construction
of the flood control project, based on the results of the additional Phase 1 ESA efforts
required by MVD and MVS, is $1,852,000.
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Although only a minor portion of the eight sites identified as having a potential to
encounter HTRW materials are thought to meet the strict definition of HTRW materials,
Phase Il Field Investigations are ongoing for these sites to verify the nature of the
materials at the sites. The costs for further investigating the sites, if required, and
remediating the sites will be updated when these investigations are complete, which will
be in time for the Final GRR Report.

Summary

The estimated cost for investigating and remediating these sites prior to or during
construction of the flood control project is $1,221,000 for Grand Forks and $1,852,000 for
East Grand Forks, for a total cost of $3,073,000. At the present, only 10 percent of the
costs associated with one of the sites in Grand Forks, amounting to $14,000, has been
determined to meet the strict definition of HTRW materials, and is not available for cost
sharing. The total cost shared HTRW cost is $3,059,000 and the total non-cost shared
HTRW cost is $14,000. These values will be updated

Economic Social Financial

Since the devastating flood of 1997, the communities of East Grand Forks and Grand Forks
have pulled together to plan for the area’s future. They have clearly identified permanent
flood protection as a priority for the entire community, and recognize that it is important for
future development that the level of protection in the area be both high and uniform
throughout. As a result, protecting parts of the community incrementally at different levels of
protection is not implementable. This fact, when combined with the hydraulic unity of the study
area (see Hydraulic Findings Sections for additional details about hydraulic unity), makes
incremental justification or optimization of the project features unnecessary and inappropriate.

Using the structure inventory information and depreciated replacement values of structures
damaged by flooding, a generalized depth-damage relationship was used to define the
magnitude of expected damages for varying flood events. The reliability of existing flood
reduction structures was evaluated from a geotechnical perspective and was incorporated
into the depth-damage model. These damages were then annualized to define the without-
project/existing condition average annual flood damages (see the Economic-Social-Financial
Appendix for detailed discussion of without project flood damages, with project flood damage
reduction benefits, and residual damages.

ECONOMICS

There are a number of technical issues involved in preparing the economic analysis for the
letter report. Among these are: 1) updating of depth-damage curves for residential and
commercial structures and contents; 2) documentation of flood damages in other economic
impact categories; 3) documentation of other losses and costs attributable to the April 1997
flood; and 4) applying updated flood frequency data and using historic damage data, where
available, to develop estimates of average annual benefits under future "with-project”
conditions across the range of acceptable NED benefit categories.
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